



Cut-out Production Schedule

Selection Criteria: Bill To Customer, Excludes Completed Operations

Sort By: Ship Date

	Item / Work Order	Customer / Job	WO Status	WO Status Dt	Proj Mgr	Sched Start	Actual Start	Sched Finish	Actual Finish	Ship	Hours	
											Est	Act
Week of None to None												
1	1 - 29305 N-707.1 Shelf for office MCP/cleats	AndoverSupply 15022-Company Office Package-10 ea.	Released	02/13/06	D.J.	//	//	//	//	//	6.00	
2	3 - 29307 N-718.2 Shelf-monitor for office MCP/cleats/hole	AndoverSupply 15022-Company Office Package-10 ea.	Released	02/13/06	D.J.	//	//	//	//	//	2.00	
3	2 - 29853 Hpl scribe for base cab	Northern Light Displays, Inc. 15151-Wentover Dentist Reception Counter	Released	02/13/06	D.A.	//	//	//	//	//	0.10	
4	4 - 29949 Hpl ladder tk-3/4 ply	Caine Millwork, Inc. 15187-Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	//	0.30	
5	1 - 30109 Hpl base cab 1 door-pb1-0	Caine Millwork, Inc. 15215-Dacula H.S. base cab/top	Ready	02/13/06	D.A.	//	//	//	//	//	1.80	
6	4 - 30112 Hpl ladder tk-3/4 ply	Caine Millwork, Inc. 15215-Dacula H.S. base cab/top	Ready	02/13/06	D.A.	//	//	//	//	//	0.30	
7	1 - 30356 Hpl base cab 1 door-pb1-0	Caine Millwork, Inc. 15268-Teledemo - Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	//	1.80	
8	2 - 30357 Hpl scribe for base cab	Caine Millwork, Inc. 15268-Teledemo - Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	//	0.10	
9	4 - 30359 Hpl ladder tk-3/4 ply	Caine Millwork, Inc. 15268-Teledemo - Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	//	0.30	
10	1 - 30400 Hpl base cab 1 door-pb1-0	Caine Millwork, Inc. 15273-Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	//	3.60	



Cut-out Production Schedule

Selection Criteria: Bill To Customer, Excludes Completed Operations

Sort By: Ship Date

Item / Work Order	Customer / Job	WO Status	WO Status Dt	Proj Mgr	Sched Start	Actual Start	Sched Finish	Actual Finish	Ship	Hours		
										Est	Act	
Week of None to None												
11 3 - 30414 Hpl ladder tk-3/4 ply	Caine Millwork, Inc. 15274-Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	//		0.30	
12 4 - 30661 Hpl wall cab open-pwo	Mensill Construction 15325-Fancy Church Custom Doors and Stuff	Released	02/13/06	M.C.	//	//	//	//	//		10.50	
13 3 - 30744 Room 112	Caine Millwork, Inc. 15187-Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	//		5.92	
14 3 - 32041 Room 277	EvergreenConstructionCompany 15596-Dacula H.S. base cab/top Jan '05	Released	02/13/06	J.A.	//	//	//	//	//		1.80	
15 4 - 32044 Room 217	EvergreenConstructionCompany 15570-Dacula Test Conv SPAK 2.0	Released	02/13/06	D.A.	//	//	//	//	//		2.65	
16 1 - 32112 Room 112	EvergreenConstructionCompany 15639-Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	09/12/05	//	//	//		34.00	0.12
Group sub-total:										71.47	0.12	
Week of 09/10/01 to 09/16/01												
17 21 - 29331 N-600 Table top (quad)	AndoverSupply 15023-WH 1488 LH 40/22 S-0006	Released	02/13/06	D.J.	//	//	//	//	09/11/01		0.18	
18 22 - 29332 N-602 Table top (deuce)	AndoverSupply 15023-WH 1488 LH 40/22 S-0006	Released	02/13/06	D.J.	//	//	//	//	09/11/01		0.23	
Group sub-total:										0.41	0.00	
Week of 10/15/01 to 10/21/01												
19 3 - 29482 Birch plywood (diamond shape)	Big A Distributors 15058-Griffith's Drive-in	Released	02/13/06	D.J.	//	//	//	//	10/15/01		0.40	



Cut-out Production Schedule

Selection Criteria: Bill To Customer, Excludes Completed Operations

Sort By: Ship Date

	Item / Work Order	Customer / Job	WO Status	WO Status Dt	Proj Mgr	Sched Start	Actual Start	Sched Finish	Actual Finish	Ship	Hours	
											Est	Act
Week of 10/15/01 to 10/21/01												
20	1 - 29531 O-105 To-go cabinet/2slant shelves	AndoverSupply 15068-WH 951	Released	02/13/06	D.J.	//	//	//	//	10/16/01	0.33	
21	3 - 29533 O-205.3 Di-front	AndoverSupply 15068-WH 951	Released	02/13/06	D.J.	//	//	//	//	10/16/01	0.10	
22	4 - 29534 O-207.1 hi counter support panel/metal	AndoverSupply 15068-WH 951	Released	02/13/06	D.J.	//	//	//	//	10/16/01	0.10	
23	5 - 29535 O-207.3 hi counter support panel/wo metal	AndoverSupply 15068-WH 951	Released	02/13/06	D.J.	//	//	//	//	10/16/01	0.05	
24	6 - 29536 O-211.1 Metal & plywood support for di-front (3 ea)	AndoverSupply 15068-WH 951	Released	02/13/06	D.J.	//	//	//	//	10/16/01	0.30	
25	7 - 29537 O-309.2 Hi ctr end panel/1-2" radius & slope	AndoverSupply 15068-WH 951	Released	02/13/06	D.J.	//	//	//	//	10/16/01	0.03	
26	8 - 29538 O-313.1 Hi ctr end panel/2-2" radius	AndoverSupply 15068-WH 951	Released	02/13/06	D.J.	//	//	//	//	10/16/01	0.03	
Group sub-total:											1.34	0.00
Week of 10/22/01 to 10/28/01												
27	1 - 29530 O-400 LR Two man low counter	AndoverSupply 15067-WH 418	Released	02/13/06	D.J.	//	//	//	//	10/23/01	0.03	
28	1 - 29579 O-415.2 Low counter end panel	AndoverSupply 15072-WH 707	Released	02/13/06	D.J.	//	//	//	//	10/26/01	0.04	
Group sub-total:											0.07	0.00
Week of 11/05/01 to 11/11/01												



Cut-out Production Schedule

Selection Criteria: Bill To Customer, Excludes Completed Operations

Sort By: Ship Date

Item / Work Order	Customer / Job	WO Status	WO Status Dt	Proj Mgr	Sched Start	Actual Start	Sched Finish	Actual Finish	Ship	Hours	
										Est	Act
Week of 11/05/01 to 11/11/01											
29 21 - 29471 N-600 Table top (quad)	AndoverSupply 15056-WH 1491 RH 40/22 S-0007	Released	02/13/06	D.J.	//	//	//	//	11/05/01	0.18	
30 22 - 29472 N-602 Table top (deuce)	AndoverSupply 15056-WH 1491 RH 40/22 S-0007	Released	02/13/06	D.J.	//	//	//	//	11/05/01	0.23	
31 23 - 29473 N-602.1 Table top (deuce handicap)	AndoverSupply 15056-WH 1491 RH 40/22 S-0007	Released	02/13/06	D.J.	//	//	//	//	11/05/01	0.05	
Group sub-total:										0.46	0.00
Week of 08/26/02 to 09/01/02											
32 2 - 29927 changeorder	Amacher Brothers Construction 15142-Dacula 1 H.S. base cab/top	Released	02/13/06	D.A.	06/27/05	03/18/03	07/15/05	//	08/30/02	30.00	43.13
33 2 - 31087 Hpl scribe for base cab	Amacher Brothers Construction 15142-Dacula 1 H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	08/30/02	0.10	
Group sub-total:										30.10	43.13
Week of 11/08/04 to 11/14/04											
34 3 - 31088 Wall Cabinet	Amacher Brothers Construction 15142-Dacula 1 H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	11/13/04	1.10	
35 4 - 31135 Purchasing Work Order	Amacher Brothers Construction 15142-Dacula 1 H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	11/13/04	1.10	
Group sub-total:										2.20	0.00
Week of 12/13/04 to 12/19/04											
36 2 - 31003 Room 117	EvergreenConstructionCompany 15369-Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	12/13/04	1.80	
Group sub-total:										1.80	0.00
Week of 01/10/05 to 01/16/05											



Cut-out Production Schedule

Selection Criteria: Bill To Customer, Excludes Completed Operations

Sort By: Ship Date

Item / Work Order	Customer / Job	WO Status	WO Status Dt	Proj Mgr	Sched Start	Actual Start	Sched Finish	Actual Finish	Ship	Hours	
										Est	Act
Week of 01/10/05 to 01/16/05											
37 1 - 31002 Room 112	EvergreenConstructionCompany 15369-Dacula H.S. base cab/top	Ready	02/13/06	D.A.	12/20/04	//	//	//	01/13/05	0.40	
Group sub-total:										0.40	0.00
Week of 10/03/05 to 10/09/05											
38 6 - 30427 hpl base	EvergreenConstructionCompany 15275-Dacula H.S. base cab/top	Released	02/13/06	D.A.	//	//	//	//	10/05/05	7.42	
Group sub-total:										7.42	0.00
Week of 03/27/06 to 04/02/06											
39 1 - 32225 Midnight Blue	EvergreenConstructionCompany 15684-Dacula Test Conv SPAK 2.2	Ready	03/04/06	D.A.	03/23/06	//	03/24/06	//	03/31/06	20.00	
Group sub-total:										20.00	0.00
Total for this selection:										135.67	43.25