



# Work Schedule Detail

Trial Schedule

**Selection Criteria:** Employee(s) Selected

**Selected Sort:** Employee Name, Work Date

Scheduled Hours - detailed by day

Booking Date	Start Time	Finish Time	Department	Work Order	Item	Job	Scheduled Hours	
<b>Barnes, Orion</b>							Engineering	
Week of 03/31/08 to 04/06/08								
03/31/08	03/31/08 8:14 AM	03/31/08 4:00 PM	5-Engineering	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	7.77	
04/01/08	04/01/08 6:00 AM	04/01/08 4:00 PM	5-Engineering	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	10.00	
04/02/08	04/02/08 6:00 AM	04/02/08 10:14 AM	5-Engineering	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	4.25	
							Week of 03/31/08 to 04/06/08	22.02
Week of 04/07/08 to 04/13/08								
04/07/08	04/07/08 6:00 AM	04/07/08 4:00 PM	5-Engineering	8589-Modifications to Treatment Rooms	23-3rd floor	07-1511-The Mansion on Peachtree	10.00	
04/08/08	04/08/08 6:00 AM	04/08/08 6:12 AM	5-Engineering	8589-Modifications to Treatment Rooms	23-3rd floor	07-1511-The Mansion on Peachtree	0.20	
04/10/08	04/10/08 6:00 AM	04/10/08 2:00 PM	5-Engineering	8726-449 Zebra Sliding Panel 4	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	8.00	
04/11/08	04/11/08 6:00 AM	04/11/08 2:00 PM	5-Engineering	8004-Ceiling Beams 207,209,212 Galleries	3-Ceiling Beams	07-1529-Big Canyon	8.00	
							Week of 04/07/08 to 04/13/08	26.20
Week of 04/14/08 to 04/20/08								
04/14/08	04/14/08 6:00 AM	04/14/08 2:00 PM	5-Engineering	6632-Elevator cab panelling	23-Elevator Cab	07-1501-Vail's Front Door B	8.00	
04/14/08	04/14/08 6:00 AM	04/14/08 6:58 AM	5-Engineering	8004-Ceiling Beams 207,209,212 Galleries	3-Ceiling Beams	07-1529-Big Canyon	0.98	



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Department	Work Order	Item	Job	Scheduled Hours
<b>Barnes, Orion</b>							Engineering
04/15/08	04/15/08 6:00 AM	04/15/08 12:24 PM	5-Engineering	6632-Elevator cab panelling	23-Elevator Cab	07-1501-Vail's Front Door B	6.40
04/15/08	04/15/08 12:24 PM	04/15/08 2:00 PM	5-Engineering	8046-Frames UL Restrooms	6-Cased Openings	07-1529-Big Canyon	1.60
04/16/08	04/16/08 6:00 AM	04/16/08 10:33 AM	5-Engineering	8046-Frames UL Restrooms	6-Cased Openings	07-1529-Big Canyon	4.56
04/16/08	04/16/08 10:33 AM	04/16/08 12:42 PM	5-Engineering	6616-Wood portal at spa foyer B103 & B104	12-Spa Foyers B103 & B104	07-1501-Vail's Front Door B	2.16
04/16/08	04/16/08 12:42 PM	04/16/08 2:00 PM	5-Engineering	9000-Bamboo Seat Back	14-Bamboo Seat Back	08-1547-Tokyo Joes	1.30
04/17/08	04/17/08 6:00 AM	04/17/08 11:25 AM	5-Engineering	9000-Bamboo Seat Back	14-Bamboo Seat Back	08-1547-Tokyo Joes	5.42
04/17/08	04/17/08 11:25 AM	04/17/08 1:07 PM	5-Engineering	8734-423 & 424 stone subtops	18-Men's 423 & Women's 424 vanity plywood subtops	08-1540-W Hotel Atlanta	1.70
04/17/08	04/17/08 1:07 PM	04/17/08 1:41 PM	5-Engineering	8056-Frames Grand Stair	7-Door Frames & Casing	07-1529-Big Canyon	0.58
04/17/08	04/17/08 1:41 PM	04/17/08 2:00 PM	5-Engineering	8087-Casework Main Dine #2	11-Casework	07-1529-Big Canyon	0.28
04/18/08	04/18/08 6:00 AM	04/18/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
Week of 04/14/08 to 04/20/08							40.98
Week of 04/21/08 to 04/27/08							
04/21/08	04/21/08 6:00 AM	04/21/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
04/22/08	04/22/08 6:00 AM	04/22/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
04/23/08	04/23/08 6:00 AM	04/23/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Department	Work Order	Item	Job	Scheduled Hours
<b>Barnes, Orion</b>							Engineering
04/24/08	04/24/08 6:00 AM	04/24/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
04/25/08	04/25/08 6:00 AM	04/25/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
Week of 04/21/08 to 04/27/08							40.00
Week of 04/28/08 to 05/04/08							
04/28/08	04/28/08 6:00 AM	04/28/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
04/29/08	04/29/08 6:00 AM	04/29/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
04/30/08	04/30/08 6:00 AM	04/30/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/01/08	05/01/08 6:00 AM	05/01/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/02/08	05/02/08 6:00 AM	05/02/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
Week of 04/28/08 to 05/04/08							40.00
Week of 05/05/08 to 05/11/08							
05/05/08	05/05/08 6:00 AM	05/05/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/06/08	05/06/08 6:00 AM	05/06/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/07/08	05/07/08 6:00 AM	05/07/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/08/08	05/08/08 6:00 AM	05/08/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/09/08	05/09/08 6:00 AM	05/09/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
Week of 05/05/08 to 05/11/08							40.00



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Department	Work Order	Item	Job	Scheduled Hours
<b>Barnes, Orion</b>							Engineering
Week of 05/12/08 to 05/18/08							
05/12/08	05/12/08 6:00 AM	05/12/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/13/08	05/13/08 6:00 AM	05/13/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/14/08	05/14/08 6:00 AM	05/14/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/15/08	05/15/08 6:00 AM	05/15/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/16/08	05/16/08 6:00 AM	05/16/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
Week of 05/12/08 to 05/18/08							40.00
Week of 05/19/08 to 05/25/08							
05/19/08	05/19/08 6:00 AM	05/19/08 2:00 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	8.00
05/20/08	05/20/08 6:00 AM	05/20/08 12:38 PM	5-Engineering	8077-Paneling Grand Stair	10-Paneling	07-1529-Big Canyon	6.63
05/20/08	05/20/08 12:38 PM	05/20/08 2:00 PM	5-Engineering	8087-Casework Main Dine #2	11-Casework	07-1529-Big Canyon	1.37
05/21/08	05/21/08 6:00 AM	05/21/08 2:00 PM	5-Engineering	8087-Casework Main Dine #2	11-Casework	07-1529-Big Canyon	8.00
05/22/08	05/22/08 6:00 AM	05/22/08 11:51 AM	5-Engineering	8087-Casework Main Dine #2	11-Casework	07-1529-Big Canyon	5.85
05/22/08	05/22/08 11:51 AM	05/22/08 2:00 PM	5-Engineering	8718-402 Zebra Tall Cabs	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	2.15
05/23/08	05/23/08 6:00 AM	05/23/08 6:51 AM	5-Engineering	8718-402 Zebra Tall Cabs	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	0.85



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Department	Work Order	Item	Job	Scheduled Hours
<b>Barnes, Orion</b>							Engineering
05/23/08	05/23/08 6:51 AM	05/23/08 11:33 AM	5-Engineering	8326-Frames - Late Production Misc.	6-Cased Openings	07-1529-Big Canyon	4.70
05/23/08	05/23/08 11:33 AM	05/23/08 2:00 PM	5-Engineering	8433-Ceiling Beams 201	3-Ceiling Beams	07-1529-Big Canyon	2.45
Week of 05/19/08 to 05/25/08							40.00
Week of 05/26/08 to 06/01/08							
05/26/08	05/26/08 6:00 AM	05/26/08 6:30 AM	5-Engineering	8433-Ceiling Beams 201	3-Ceiling Beams	07-1529-Big Canyon	0.51
05/26/08	05/26/08 6:30 AM	05/26/08 10:36 AM	5-Engineering	8995-P-Lam Customer Counters	10-All P-Lam Counters	08-1547-Tokyo Joes	4.11
05/26/08	05/26/08 10:36 AM	05/26/08 1:26 PM	5-Engineering	8997-Kitchen Black Polyvencore Cabs & Black P-Lam Counter	11-Kitchen Cabinets & P-Lam Counters	08-1547-Tokyo Joes	2.84
05/26/08	05/26/08 1:26 PM	05/26/08 2:00 PM	5-Engineering	8998-Service Black Polyvencore Cabs & Black P-Lam Top	12-Service Cabinets & P-Lam Counters	08-1547-Tokyo Joes	0.57
05/27/08	05/27/08 6:00 AM	05/27/08 7:46 AM	5-Engineering	8998-Service Black Polyvencore Cabs & Black P-Lam Top	12-Service Cabinets & P-Lam Counters	08-1547-Tokyo Joes	1.77
05/27/08	05/27/08 7:46 AM	05/27/08 1:59 PM	5-Engineering	8191-Reception 279	11-2nd Floor Casework	07-1524-CSU Computer Science Building	6.23
05/28/08	05/28/08 6:00 AM	05/28/08 1:31 PM	5-Engineering	8191-Reception 279	11-2nd Floor Casework	07-1524-CSU Computer Science Building	7.52
05/28/08	05/28/08 1:31 PM	05/28/08 1:59 PM	5-Engineering	8067-Frames Dine #3	8-Window Frames	07-1529-Big Canyon	0.48
05/29/08	05/29/08 6:00 AM	05/29/08 2:00 PM	5-Engineering	8067-Frames Dine #3	8-Window Frames	07-1529-Big Canyon	8.00
05/30/08	05/30/08 6:00 AM	05/30/08 6:21 AM	5-Engineering	8067-Frames Dine #3	8-Window Frames	07-1529-Big Canyon	0.36
05/30/08	05/30/08 6:21 AM	05/30/08 10:55 AM	5-Engineering	8851-PI-1 casework/PI-2 ctop rm 201/maple frame with plexi rm 008	6-Playroom RM 008A/201	08-1546-Children's ASC	4.57



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Department	Work Order	Item	Job	Scheduled Hours
<b>Barnes, Orion</b>							Engineering
05/30/08	05/30/08 10:55 AM	05/30/08 1:59 PM	5-Engineering	8853-Pre Op 221-226	29-Pre-op #1-6	08-1546-Children's ASC	3.08
Week of 05/26/08 to 06/01/08							40.04
Week of 06/02/08 to 06/08/08							
06/02/08	06/02/08 6:00 AM	06/02/08 7:53 AM	5-Engineering	8853-Pre Op 221-226	29-Pre-op #1-6	08-1546-Children's ASC	1.90
06/02/08	06/02/08 7:53 AM	06/02/08 9:22 AM	5-Engineering	8860- PI-1 cabs,plbg cover/SS-2 ctopsRm 30/35	11-Radiology Rm 30,34,35	08-1546-Children's ASC	1.49
06/02/08	06/02/08 9:22 AM	06/02/08 11:05 AM	5-Engineering	8861-PI-1 wall cabs/PI-2 ctops, end panels Rm034	11-Radiology Rm 30,34,35	08-1546-Children's ASC	1.72
06/02/08	06/02/08 11:05 AM	06/02/08 1:59 PM	5-Engineering	8863-Rec C.I. 204	28-Rec/Check In 204	08-1546-Children's ASC	2.92
06/03/08	06/03/08 6:00 AM	06/03/08 9:10 AM	5-Engineering	8866-PI-1 diewall /casework/PI-2 ctcp/ SS-1 trans top rm 007	5-Security Station Rm 007	08-1546-Children's ASC	3.17
06/03/08	06/03/08 6:00 AM	06/03/08 2:00 PM	5-Engineering	8883-Triage 086	18-UC,SpClinic,Intake, Triage	08-1546-Children's ASC	0.02
06/03/08	06/03/08 6:00 AM	06/03/08 2:00 PM	5-Engineering	8885-Blood Draw 084	18-UC,SpClinic,Intake, Triage	08-1546-Children's ASC	0.02
06/03/08	06/03/08 6:00 AM	06/03/08 2:00 PM	5-Engineering	8886-SP CL 75-77/79-83	18-UC,SpClinic,Intake, Triage	08-1546-Children's ASC	0.02
06/03/08	06/03/08 9:10 AM	06/03/08 10:31 AM	5-Engineering	8883-Triage 086	18-UC,SpClinic,Intake, Triage	08-1546-Children's ASC	1.35
06/03/08	06/03/08 10:31 AM	06/03/08 11:52 AM	5-Engineering	8885-Blood Draw 084	18-UC,SpClinic,Intake, Triage	08-1546-Children's ASC	1.35
06/03/08	06/03/08 11:52 AM	06/03/08 1:59 PM	5-Engineering	8886-SP CL 75-77/79-83	18-UC,SpClinic,Intake, Triage	08-1546-Children's ASC	2.13
06/04/08	06/04/08 6:00 AM	06/04/08 2:00 PM	5-Engineering	8886-SP CL 75-77/79-83	18-UC,SpClinic,Intake, Triage	08-1546-Children's ASC	8.00
06/05/08	06/05/08 6:00 AM	06/05/08 6:48 AM	5-Engineering	8886-SP CL 75-77/79-83	18-UC,SpClinic,Intake, Triage	08-1546-Children's ASC	0.81



## Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Department	Work Order	Item	Job	Scheduled Hours
Barnes, Orion							Engineering
Week of 06/02/08 to 06/08/08							24.90
<b>Barnes, Orion</b>							<b>354.14</b>
<b>Total for this selection:</b>							<b>354.14</b>