



Work Order Production Schedule

Selection Criteria: Excludes Completed Work Orders, Ship Date range 10/04/05 to 05/22/06

Sort By: Ship Date

| Item / Work Order | Proj Mgr | Customer / Job | Work Order Status | Percent | | Days Left | Sched Start | Sched Finish | Target Finish | Ship | Job Req By | Hours | | Ship Via | Notes |
|-------------------------------------|----------|---|-------------------|---------|------|-----------|-------------|--------------|---------------|----------|------------|-------------|-------------|----------|--|
| | | | | Comp | Budg | | | | | | | Est | Act | | |
| Week of 10/03/05 to 10/09/05 | | | | | | | | | | | | | | | |
| 1 2 - 30423 hpl top | D.A | Evergreen Construction Company 15275-Dacula H.S. base cab/top | Released | 0 | 51 | | // | // | // | 10/05/05 | // | 4.8 | 2.4 | | 38 5/8" wide Entry gate / Storage unit hinged on heavy duty butt hinges that bolt through the case. Unit also rest on casters for extra support. NOTE: Use Cherry on all exposed surfaces, and stain to match Wilsonart Wild Cherry #7054-60. Laminate the counter top with Nevamar Celadon Encore EN-52T. Use natrual aluminum extrusion, chrome locks and finger pulls. |
| 2 3 - 30424 mcp tall | D.A | Evergreen Construction Company 15275-Dacula H.S. base cab/top | Released | 0 | 72 | | // | // | // | 10/05/05 | // | 4.3 | 3.1 | | |
| 3 5 - 30426 mcp base | D.A | Evergreen Construction Company 15275-Dacula H.S. base cab/top | Released | 0 | 310 | | // | // | // | 10/05/05 | // | 3.5 | 10.7 | | |
| 4 6 - 30427 hpl base | D.A | Evergreen Construction Company 15275-Dacula H.S. base cab/top | Released | 0 | 3 | | // | // | // | 10/05/05 | // | 55.9 | 1.8 | | 38 5/8" wide Entry gate / Storage unit hinged on heavy duty butt hinges that bolt through the case. Unit also rest on casters for extra support. NOTE: Use Cherry on all exposed surfaces, and stain to match Wilsonart Wild Cherry #7054-60. Laminate the counter top with Nevamar Celadon Encore EN-52T. Use natrual aluminum extrusion, chrome locks and finger pulls. |
| 5 7 - 30428 hpl wall | D.A | Evergreen Construction Company 15275-Dacula H.S. base cab/top | Released | 0 | 0 | | // | // | // | 10/05/05 | // | 20.5 | 0.0 | | |
| Sub-total for this selection: | | | | | | | | | | | | 88.8 | 18.0 | | |



Work Order Production Schedule

Selection Criteria: Excludes Completed Work Orders, Ship Date range 10/04/05 to 05/22/06

Sort By: Ship Date

| Item / Work Order | Proj Mgr | Customer / Job | Work Order Status | Percent | | Days Left | Sched Start | Sched Finish | Target Finish | Ship | Job Req By | Hours | | Ship Via | Notes |
|-------------------------------------|----------|--|-------------------|---------|------|-----------|-------------|--------------|---------------|----------|------------|--------------|-------------|----------|-------|
| | | | | Comp | Budg | | | | | | | Est | Act | | |
| Week of 10/24/05 to 10/30/05 | | | | | | | | | | | | | | | |
| 6 4 - 32128 Room 277 | D.A | Evergreen Construction Company 15642-Dacula H.S. base cab/top | Purchasing | 0 | 0 | | // | // | // | 10/26/05 | // | 42.4 | 0.0 | | |
| Sub-total for this selection: | | | | | | | | | | | | 42.4 | 0.0 | | |
| Week of 03/27/06 to 04/02/06 | | | | | | | | | | | | | | | |
| 7 1 - 32225 Midnight Blue | D.A | Evergreen Construction Company 15684-Dacula Test Conv SPAK 2.2 | Ready | 0 | 0 | | 03/23/06 | 04/05/06 | // | 03/31/06 | // | 6.7 | 0.0 | | |
| Sub-total for this selection: | | | | | | | | | | | | 6.7 | 0.0 | | |
| Total for this selection: | | | | | | | | | | | | 138.0 | 18.0 | | |