



# Work Schedule Detail

Trial Schedule

**Selection Criteria:** Date range 04/01/08-04/30/08  
and Department: Machine

**Selected Sort:** Department, Work Order Number, Work Date, Work Time

Partial week on date range

Scheduled Hours - detailed by day

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
6614 - Hangers, column strips at lobby reception							
Week of 04/07/08 to 04/13/08							
04/08/08	04/08/08 6:44 AM	04/08/08 12:30 PM	Bergeson, Richard	6614-Hangers, column strips at lobby reception	11-Spa Lobby B100	07-1501-Vail's Front Door B	5.77
04/08/08	04/08/08 10:18 AM	04/08/08 10:36 AM	Gelroth, Brandon	6614-Hangers, column strips at lobby reception	11-Spa Lobby B100	07-1501-Vail's Front Door B	0.30
04/09/08	04/09/08 6:00 AM	04/09/08 12:07 PM	Munaton, Presiliano	6614-Hangers, column strips at lobby reception	11-Spa Lobby B100	07-1501-Vail's Front Door B	6.12
04/09/08	04/09/08 6:00 AM	04/09/08 8:25 AM	Gelroth, Brandon	6614-Hangers, column strips at lobby reception	11-Spa Lobby B100	07-1501-Vail's Front Door B	2.42
04/09/08	04/09/08 6:00 AM	04/09/08 3:00 PM	Gelroth, Brandon	6614-Hangers, column strips at lobby reception	11-Spa Lobby B100	07-1501-Vail's Front Door B	7.37
04/09/08	04/09/08 7:08 AM	04/09/08 3:00 PM	Munaton, Presiliano	6614-Hangers, column strips at lobby reception	11-Spa Lobby B100	07-1501-Vail's Front Door B	3.97
04/09/08	04/09/08 11:52 AM	04/09/08 2:59 PM	Bergeson, Richard	6614-Hangers, column strips at lobby reception	11-Spa Lobby B100	07-1501-Vail's Front Door B	3.13
04/10/08	04/10/08 6:00 AM	04/10/08 7:26 AM	Bergeson, Richard	6614-Hangers, column strips at lobby reception	11-Spa Lobby B100	07-1501-Vail's Front Door B	1.18
Week of 04/07/08 to 04/13/08							30.25
6614 - Hangers, column strips at lobby reception							30.25



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
--------------	------------	-------------	----------	------------	------	-----	-----------------

## 15-Machine

6615 - Spa Lobby Wood Casework

Week of 03/31/08 to 04/06/08

04/01/08	04/01/08 12:10 PM	04/01/08 2:59 PM	Geske, Daniel	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	2.83
04/02/08	04/02/08 6:00 AM	04/02/08 3:00 PM	Geske, Daniel	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	9.00
04/02/08	04/02/08 6:39 AM	04/02/08 3:39 PM	Feigt, Arthur	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	9.00
04/02/08	04/02/08 6:55 AM	04/02/08 6:17 AM	Bergeson, Richard	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	8.37
04/02/08	04/02/08 8:05 AM	04/02/08 3:00 PM	Munaton, Presiliano	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	6.92
04/02/08	04/02/08 8:28 AM	04/02/08 11:31 AM	Hernandez, Juan	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	3.02
04/03/08	04/03/08 6:00 AM	04/03/08 3:00 PM	Hernandez, Juan	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	9.00
04/03/08	04/03/08 6:00 AM	04/03/08 11:22 AM	Munaton, Presiliano	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	5.35
04/03/08	04/03/08 6:00 AM	04/03/08 6:17 AM	Geske, Daniel	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	0.26
04/03/08	04/03/08 6:00 AM	04/03/08 7:54 AM	Feigt, Arthur	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	1.25
04/03/08	04/03/08 10:33 AM	04/03/08 12:25 PM	Bergeson, Richard	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	1.87
04/03/08	04/03/08 10:33 AM	04/03/08 7:49 AM	Geske, Daniel	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	0.81
04/03/08	04/03/08 11:05 AM	04/03/08 3:00 PM	Hernandez, Juan	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	0.74
04/03/08	04/03/08 11:38 AM	04/03/08 4:52 PM	Munaton, Presiliano	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	0.63



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/03/08	04/03/08 1:06 PM	04/03/08 3:00 PM	Bergeson, Richard	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	1.90
04/03/08	04/03/08 1:54 PM	04/03/08 3:00 PM	Feigt, Arthur	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	1.10
04/04/08	04/04/08 6:00 AM	04/04/08 3:08 PM	Hernandez, Juan	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	0.13
04/04/08	04/04/08 6:00 AM	04/04/08 5:23 PM	Bergeson, Richard	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	0.77
04/04/08	04/04/08 6:00 AM	04/04/08 5:23 PM	Feigt, Arthur	6615-Spa Lobby Wood Casework	11-Spa Lobby B100	07-1501-Vail's Front Door B	1.55
Week of 03/31/08 to 04/06/08							64.50
6615 - Spa Lobby Wood Casework							64.50
6616 - Wood portal at spa foyer B103 & B104							
Week of 04/21/08 to 04/27/08							
04/21/08	04/21/08 12:42 PM	04/21/08 2:30 PM	Geske, Daniel	6616-Wood portal at spa foyer B103 & B104	12-Spa Foyers B103 & B104	07-1501-Vail's Front Door B	1.80
04/21/08	04/21/08 2:07 PM	04/21/08 2:59 PM	Hernandez, Juan	6616-Wood portal at spa foyer B103 & B104	12-Spa Foyers B103 & B104	07-1501-Vail's Front Door B	0.88
04/22/08	04/22/08 6:00 AM	04/22/08 6:55 AM	Hernandez, Juan	6616-Wood portal at spa foyer B103 & B104	12-Spa Foyers B103 & B104	07-1501-Vail's Front Door B	0.92
04/22/08	04/22/08 6:54 AM	04/22/08 8:42 AM	Munaton, Presiliano	6616-Wood portal at spa foyer B103 & B104	12-Spa Foyers B103 & B104	07-1501-Vail's Front Door B	1.80
Week of 04/21/08 to 04/27/08							5.40
6616 - Wood portal at spa foyer B103 & B104							5.40
6617 - Movement Studio cabinets							
Week of 03/31/08 to 04/06/08							
04/03/08	04/03/08 2:30 PM	04/03/08 6:00 PM	Gelroth, Brandon	6617-Movement Studio cabinets	13-Movement Studio B110	07-1501-Vail's Front Door B	3.50



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/03/08	04/03/08 5:23 PM	04/03/08 6:00 PM	Feigt, Arthur	6617-Movement Studio cabinets	13-Movement Studio B110	07-1501-Vail's Front Door B	0.62
04/03/08	04/03/08 5:23 PM	04/03/08 6:00 PM	Bergeson, Richard	6617-Movement Studio cabinets	13-Movement Studio B110	07-1501-Vail's Front Door B	0.62
04/04/08	04/04/08 6:00 AM	04/04/08 1:18 PM	Feigt, Arthur	6617-Movement Studio cabinets	13-Movement Studio B110	07-1501-Vail's Front Door B	7.32
04/04/08	04/04/08 6:00 AM	04/04/08 1:18 PM	Bergeson, Richard	6617-Movement Studio cabinets	13-Movement Studio B110	07-1501-Vail's Front Door B	7.32
04/04/08	04/04/08 6:00 AM	04/04/08 10:26 AM	Gelroth, Brandon	6617-Movement Studio cabinets	13-Movement Studio B110	07-1501-Vail's Front Door B	4.43
Week of 03/31/08 to 04/06/08							23.80
6617 - Movement Studio cabinets							23.80
6618 - Movement Studio low wall cap & WD Ballet Bar							
Week of 04/07/08 to 04/13/08							
04/10/08	04/10/08 10:06 AM	04/10/08 11:06 AM	Bergeson, Richard	6618- Movement Studio low wall cap & WD Ballet Bar	13-Movement Studio B110	07-1501-Vail's Front Door B	1.00
04/11/08	04/11/08 6:48 AM	04/11/08 7:48 AM	Munaton, Presiliano	6618- Movement Studio low wall cap & WD Ballet Bar	13-Movement Studio B110	07-1501-Vail's Front Door B	1.00
Week of 04/07/08 to 04/13/08							2.00
Week of 04/14/08 to 04/20/08							
04/14/08	04/14/08 7:57 AM	04/14/08 8:57 AM	Miller, David	6618- Movement Studio low wall cap & WD Ballet Bar	13-Movement Studio B110	07-1501-Vail's Front Door B	1.00
Week of 04/14/08 to 04/20/08							1.00
6618 - Movement Studio low wall cap & WD Ballet Bar							3.00
6624 - Womens Lounge countertops							
Week of 04/21/08 to 04/27/08							



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/24/08	04/24/08 6:19 AM	04/24/08 8:11 AM	Hernandez, Juan	6624-Womens Lounge countertops	17-Womens Lounge B149	07-1501-Vail's Front Door B	1.87
04/24/08	04/24/08 7:39 AM	04/24/08 9:31 AM	Bergeson, Richard	6624-Womens Lounge countertops	17-Womens Lounge B149	07-1501-Vail's Front Door B	1.87
04/24/08	04/24/08 7:39 AM	04/24/08 9:31 AM	Geske, Daniel	6624-Womens Lounge countertops	17-Womens Lounge B149	07-1501-Vail's Front Door B	1.87
Week of 04/21/08 to 04/27/08							5.60
6624 - Womens Lounge countertops							5.60
6632 - Elevator cab panelling							
Week of 04/14/08 to 04/20/08							
04/18/08	04/18/08 12:24 PM	04/18/08 3:00 PM	Bergeson, Richard	6632-Elevator cab panelling	23-Elevator Cab	07-1501-Vail's Front Door B	2.60
04/18/08	04/18/08 12:24 PM	04/18/08 3:00 PM	Geske, Daniel	6632-Elevator cab panelling	23-Elevator Cab	07-1501-Vail's Front Door B	2.60
04/18/08	04/18/08 12:24 PM	04/18/08 3:00 PM	Feigt, Arthur	6632-Elevator cab panelling	23-Elevator Cab	07-1501-Vail's Front Door B	2.60
Week of 04/14/08 to 04/20/08							7.80
Week of 04/21/08 to 04/27/08							
04/21/08	04/21/08 6:00 AM	04/21/08 10:36 AM	Bergeson, Richard	6632-Elevator cab panelling	23-Elevator Cab	07-1501-Vail's Front Door B	4.60
04/21/08	04/21/08 6:00 AM	04/21/08 10:36 AM	Geske, Daniel	6632-Elevator cab panelling	23-Elevator Cab	07-1501-Vail's Front Door B	4.60
04/21/08	04/21/08 6:00 AM	04/21/08 10:36 AM	Feigt, Arthur	6632-Elevator cab panelling	23-Elevator Cab	07-1501-Vail's Front Door B	4.60
Week of 04/21/08 to 04/27/08							13.80
6632 - Elevator cab panelling							21.60
7806 - pizza oven-NIC Deleted							
Week of 04/07/08 to 04/13/08							



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/07/08	04/07/08 12:54 PM	04/07/08 2:54 PM	Hernandez, Juan	7806-pizza oven-NIC Deleted	18-Quickserve	07-1526-Wildwood Casino	2.00
04/07/08	04/07/08 12:54 PM	04/07/08 2:54 PM	Munaton, Presiliano	7806-pizza oven-NIC Deleted	18-Quickserve	07-1526-Wildwood Casino	2.00
04/08/08	04/08/08 8:05 AM	04/08/08 10:05 AM	Gelroth, Brandon	7806-pizza oven-NIC Deleted	18-Quickserve	07-1526-Wildwood Casino	2.00
Week of 04/07/08 to 04/13/08							6.00
7806 - pizza oven-NIC Deleted							6.00
8000 - Ceiling Beams 200,221 Lobby							
Week of 04/14/08 to 04/20/08							
04/18/08	04/18/08 9:39 AM	04/18/08 3:00 PM	Hernandez, Juan	8000-Ceiling Beams 200,221 Lobby	3-Ceiling Beams	07-1529-Big Canyon	5.35
04/18/08	04/18/08 9:39 AM	04/18/08 3:00 PM	Munaton, Presiliano	8000-Ceiling Beams 200,221 Lobby	3-Ceiling Beams	07-1529-Big Canyon	5.35
04/18/08	04/18/08 9:39 AM	04/18/08 3:00 PM	Rosales, Juan	8000-Ceiling Beams 200,221 Lobby	3-Ceiling Beams	07-1529-Big Canyon	5.35
Week of 04/14/08 to 04/20/08							16.05
Week of 04/21/08 to 04/27/08							
04/21/08	04/21/08 6:00 AM	04/21/08 8:20 AM	Hernandez, Juan	8000-Ceiling Beams 200,221 Lobby	3-Ceiling Beams	07-1529-Big Canyon	2.35
04/21/08	04/21/08 6:00 AM	04/21/08 8:20 AM	Munaton, Presiliano	8000-Ceiling Beams 200,221 Lobby	3-Ceiling Beams	07-1529-Big Canyon	2.35
04/21/08	04/21/08 6:00 AM	04/21/08 8:20 AM	Rosales, Juan	8000-Ceiling Beams 200,221 Lobby	3-Ceiling Beams	07-1529-Big Canyon	2.35
Week of 04/21/08 to 04/27/08							7.04
8000 - Ceiling Beams 200,221 Lobby							23.09
8002 - Ceiling Beams 205 Main Dine 2							
Week of 04/21/08 to 04/27/08							



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/24/08	04/24/08 9:49 AM	04/24/08 2:59 PM	Hernandez, Juan	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	5.18
04/24/08	04/24/08 9:49 AM	04/24/08 2:59 PM	Munaton, Presiliano	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	5.18
04/24/08	04/24/08 9:49 AM	04/24/08 2:59 PM	Rosales, Juan	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	5.18
04/24/08	04/24/08 9:49 AM	04/24/08 2:59 PM	Bergeson, Richard	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	5.18
04/24/08	04/24/08 9:49 AM	04/24/08 2:59 PM	Geske, Daniel	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	5.18
04/25/08	04/25/08 6:00 AM	04/25/08 3:00 PM	Hernandez, Juan	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	9.00
04/25/08	04/25/08 6:00 AM	04/25/08 3:00 PM	Munaton, Presiliano	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	9.00
04/25/08	04/25/08 6:00 AM	04/25/08 3:00 PM	Rosales, Juan	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	9.00
04/25/08	04/25/08 6:00 AM	04/25/08 3:00 PM	Bergeson, Richard	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	9.00
04/25/08	04/25/08 6:00 AM	04/25/08 3:00 PM	Geske, Daniel	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	9.00
Week of 04/21/08 to 04/27/08							70.92
Week of 04/28/08 to 05/04/08							
04/28/08	04/28/08 6:00 AM	04/28/08 1:53 PM	Hernandez, Juan	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	7.89
04/28/08	04/28/08 6:00 AM	04/28/08 1:53 PM	Munaton, Presiliano	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	7.89
04/28/08	04/28/08 6:00 AM	04/28/08 1:53 PM	Rosales, Juan	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	7.89
04/28/08	04/28/08 6:00 AM	04/28/08 1:53 PM	Bergeson, Richard	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	7.89



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/28/08	04/28/08 6:00 AM	04/28/08 1:53 PM	Geske, Daniel	8002-Ceiling Beams 205 Main Dine 2	3-Ceiling Beams	07-1529-Big Canyon	7.89
Week of 04/28/08 to 05/04/08							39.47
8002 - Ceiling Beams 205 Main Dine 2							110.39
8003 - Vaulted Ceiling Beams 206 Dine 3 S-1 Stain							
Week of 04/07/08 to 04/13/08							
04/08/08	04/08/08 6:00 AM	04/08/08 6:00 PM	Munaton, Presiliano	8003- Vaulted Ceiling Beams 206 Dine 3 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	0.02
04/08/08	04/08/08 12:49 PM	04/08/08 5:59 PM	Munaton, Presiliano	8003- Vaulted Ceiling Beams 206 Dine 3 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	5.18
04/08/08	04/08/08 12:58 PM	04/08/08 5:59 PM	Bergeson, Richard	8003- Vaulted Ceiling Beams 206 Dine 3 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	5.03
04/09/08	04/09/08 6:00 AM	04/09/08 11:42 AM	Munaton, Presiliano	8003- Vaulted Ceiling Beams 206 Dine 3 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	5.71
04/09/08	04/09/08 6:00 AM	04/09/08 4:54 PM	Rosales, Juan	8003- Vaulted Ceiling Beams 206 Dine 3 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	10.91
04/09/08	04/09/08 6:00 AM	04/09/08 11:52 AM	Bergeson, Richard	8003- Vaulted Ceiling Beams 206 Dine 3 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	5.88
Week of 04/07/08 to 04/13/08							32.74
8003 - Vaulted Ceiling Beams 206 Dine 3 S-1 Stain							32.74
8004 - Ceiling Beams 207,209,212 Galleries							
Week of 04/14/08 to 04/20/08							
04/17/08	04/17/08 9:04 AM	04/17/08 1:43 PM	Hernandez, Juan	8004-Ceiling Beams 207,209,212 Galleries	3-Ceiling Beams	07-1529-Big Canyon	4.66



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/17/08	04/17/08 10:51 AM	04/17/08 3:00 PM	Munaton, Presiliano	8004-Ceiling Beams 207,209,212 Galleries	3-Ceiling Beams	07-1529-Big Canyon	4.15
04/17/08	04/17/08 12:54 PM	04/17/08 3:00 PM	Bergeson, Richard	8004-Ceiling Beams 207,209,212 Galleries	3-Ceiling Beams	07-1529-Big Canyon	2.10
04/18/08	04/18/08 6:00 AM	04/18/08 6:30 AM	Munaton, Presiliano	8004-Ceiling Beams 207,209,212 Galleries	3-Ceiling Beams	07-1529-Big Canyon	0.51
04/18/08	04/18/08 6:00 AM	04/18/08 8:33 AM	Bergeson, Richard	8004-Ceiling Beams 207,209,212 Galleries	3-Ceiling Beams	07-1529-Big Canyon	2.56
Week of 04/14/08 to 04/20/08							13.97
8004 - Ceiling Beams 207,209,212 Galleries							13.97
<b>8084 - Casework LL RstRm West</b>							
Week of 03/31/08 to 04/06/08							
04/01/08	04/01/08 6:00 AM	04/01/08 11:00 AM	Geske, Daniel	8084-Casework LL RstRm West	11-Casework	07-1529-Big Canyon	5.01
04/01/08	04/01/08 10:39 AM	04/01/08 3:00 PM	Feigt, Arthur	8084-Casework LL RstRm West	11-Casework	07-1529-Big Canyon	4.35
04/01/08	04/01/08 11:02 AM	04/01/08 1:29 PM	Hernandez, Juan	8084-Casework LL RstRm West	11-Casework	07-1529-Big Canyon	2.45
04/01/08	04/01/08 1:45 PM	04/01/08 3:00 PM	Hernandez, Juan	8084-Casework LL RstRm West	11-Casework	07-1529-Big Canyon	1.25
04/02/08	04/02/08 6:00 AM	04/02/08 7:18 AM	Hernandez, Juan	8084-Casework LL RstRm West	11-Casework	07-1529-Big Canyon	1.31
04/02/08	04/02/08 6:00 AM	04/02/08 6:39 AM	Feigt, Arthur	8084-Casework LL RstRm West	11-Casework	07-1529-Big Canyon	0.66
Week of 03/31/08 to 04/06/08							15.04
8084 - Casework LL RstRm West							15.04
<b>8088 - Casework UL Restrooms</b>							
Week of 04/21/08 to 04/27/08							



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
--------------	------------	-------------	----------	------------	------	-----	-----------------

## 15-Machine

04/22/08	04/22/08 1:52 PM	04/22/08 2:59 PM	Munaton, Presiliano	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.13
04/22/08	04/22/08 1:52 PM	04/22/08 2:59 PM	Rosales, Juan	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.13
04/22/08	04/22/08 1:52 PM	04/22/08 2:59 PM	Bergeson, Richard	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.13
04/22/08	04/22/08 1:52 PM	04/22/08 2:59 PM	Geske, Daniel	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.13
04/22/08	04/22/08 1:52 PM	04/22/08 2:59 PM	Gelroth, Brandon	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.13
04/23/08	04/23/08 6:00 AM	04/23/08 3:00 PM	Munaton, Presiliano	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	9.00
04/23/08	04/23/08 6:00 AM	04/23/08 3:00 PM	Rosales, Juan	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	9.00
04/23/08	04/23/08 6:00 AM	04/23/08 3:00 PM	Bergeson, Richard	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	9.00
04/23/08	04/23/08 6:00 AM	04/23/08 3:00 PM	Geske, Daniel	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	9.00
04/23/08	04/23/08 6:00 AM	04/23/08 3:00 PM	Gelroth, Brandon	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	9.00
04/24/08	04/24/08 6:00 AM	04/24/08 7:39 AM	Munaton, Presiliano	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.66
04/24/08	04/24/08 6:00 AM	04/24/08 7:39 AM	Rosales, Juan	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.66
04/24/08	04/24/08 6:00 AM	04/24/08 7:39 AM	Bergeson, Richard	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.66
04/24/08	04/24/08 6:00 AM	04/24/08 7:39 AM	Geske, Daniel	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.66
04/24/08	04/24/08 6:00 AM	04/24/08 7:39 AM	Gelroth, Brandon	8088-Casework UL Restrooms	11-Casework	07-1529-Big Canyon	1.66

Week of 04/14/08 to 04/20/08

Week of 04/01/08 to 04/07/08

50.00



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/17/08	04/17/08 9:08 AM	04/17/08 3:00 PM	Miller, David	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	5.87
04/17/08	04/17/08 10:53 AM	04/17/08 3:00 PM	Geske, Daniel	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	4.12
04/17/08	04/17/08 1:43 PM	04/17/08 2:59 PM	Hernandez, Juan	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	1.28
04/18/08	04/18/08 6:00 AM	04/18/08 9:39 AM	Hernandez, Juan	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	3.64
04/18/08	04/18/08 6:00 AM	04/18/08 12:24 PM	Geske, Daniel	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	6.40
04/18/08	04/18/08 6:00 AM	04/18/08 10:50 AM	Miller, David	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	4.85
04/18/08	04/18/08 6:30 AM	04/18/08 9:39 AM	Munaton, Presiliano	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	3.14
04/18/08	04/18/08 8:33 AM	04/18/08 12:24 PM	Bergeson, Richard	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	3.84
Week of 04/14/08 to 04/20/08							33.14
Week of 04/21/08 to 04/27/08							
04/21/08	04/21/08 8:20 AM	04/21/08 2:07 PM	Hernandez, Juan	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	5.79
04/21/08	04/21/08 8:20 AM	04/21/08 3:00 PM	Munaton, Presiliano	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	6.67
04/21/08	04/21/08 10:36 AM	04/21/08 3:00 PM	Bergeson, Richard	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	4.40
04/21/08	04/21/08 10:36 AM	04/21/08 10:47 AM	Geske, Daniel	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	0.20
04/22/08	04/22/08 6:00 AM	04/22/08 6:54 AM	Munaton, Presiliano	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	0.90
04/22/08	04/22/08 6:00 AM	04/22/08 8:28 AM	Bergeson, Richard	8090-Casework Fitness Restroom	11-Casework	07-1529-Big Canyon	2.47



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
Week of 04/21/08 to 04/27/08							20.42
8090 - Casework Fitness Restroom							53.56
8092 - Casework LL Pick Up							
Week of 03/31/08 to 04/06/08							
04/01/08	04/01/08 6:00 AM	04/01/08 3:00 PM	Coyazo, Federico	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/01/08	04/01/08 6:00 AM	04/01/08 3:00 PM	Hernandez, Juan	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/01/08	04/01/08 6:00 AM	04/01/08 3:00 PM	Munaton, Presiliano	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/01/08	04/01/08 6:00 AM	04/01/08 3:00 PM	Rosales, Juan	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/01/08	04/01/08 6:00 AM	04/01/08 3:00 PM	Bergeson, Richard	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/02/08	04/02/08 6:00 AM	04/02/08 6:55 AM	Coyazo, Federico	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	0.92
04/02/08	04/02/08 6:00 AM	04/02/08 6:55 AM	Hernandez, Juan	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	0.92
04/02/08	04/02/08 6:00 AM	04/02/08 6:55 AM	Munaton, Presiliano	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	0.92
04/02/08	04/02/08 6:00 AM	04/02/08 6:55 AM	Rosales, Juan	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	0.92
04/02/08	04/02/08 6:00 AM	04/02/08 6:55 AM	Bergeson, Richard	8092-Casework LL Pick Up	11-Casework	07-1529-Big Canyon	0.92
Week of 03/31/08 to 04/06/08							49.59
8092 - Casework LL Pick Up							49.59
8093 - Casework UL Pick Up							
Week of 04/07/08 to 04/13/08							



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
--------------	------------	-------------	----------	------------	------	-----	-----------------

## 15-Machine

04/11/08	04/11/08 6:48 AM	04/11/08 3:48 PM	Hernandez, Juan	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/11/08	04/11/08 6:53 AM	04/11/08 9:28 AM	Bergeson, Richard	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	2.58
04/11/08	04/11/08 6:53 AM	04/11/08 3:53 PM	Geske, Daniel	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/11/08	04/11/08 8:35 AM	04/11/08 3:00 PM	Munaton, Presiliano	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	6.42
04/11/08	04/11/08 10:36 AM	04/11/08 3:00 PM	Bergeson, Richard	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	4.40
04/11/08	04/11/08 11:14 AM	04/11/08 1:06 PM	Gelroth, Brandon	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	1.87
04/11/08	04/11/08 2:14 PM	04/11/08 3:00 PM	Gelroth, Brandon	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	0.77

Week of 04/07/08 to 04/13/08

34.03

Week of 04/14/08 to 04/20/08

04/14/08	04/14/08 6:00 AM	04/14/08 5:37 PM	Hernandez, Juan	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	1.82
04/14/08	04/14/08 6:00 AM	04/14/08 5:37 PM	Munaton, Presiliano	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	2.62
04/14/08	04/14/08 6:00 AM	04/14/08 3:00 PM	Bergeson, Richard	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/14/08	04/14/08 6:00 AM	04/14/08 3:00 PM	Geske, Daniel	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/14/08	04/14/08 6:00 AM	04/14/08 3:00 PM	Gelroth, Brandon	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/14/08	04/14/08 6:45 AM	04/14/08 3:45 PM	Hernandez, Juan	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/14/08	04/14/08 6:45 AM	04/14/08 3:45 PM	Munaton, Presiliano	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
--------------	------------	-------------	----------	------------	------	-----	-----------------

## 15-Machine

04/15/08	04/15/08 6:00 AM	04/15/08 3:00 PM	Hernandez, Juan	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/15/08	04/15/08 6:00 AM	04/15/08 3:00 PM	Munaton, Presiliano	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/15/08	04/15/08 6:00 AM	04/15/08 3:00 PM	Bergeson, Richard	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/15/08	04/15/08 6:00 AM	04/15/08 3:00 PM	Geske, Daniel	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/15/08	04/15/08 6:00 AM	04/15/08 3:00 PM	Gelroth, Brandon	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/16/08	04/16/08 6:00 AM	04/16/08 3:00 PM	Hernandez, Juan	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/16/08	04/16/08 6:00 AM	04/16/08 3:00 PM	Munaton, Presiliano	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/16/08	04/16/08 6:00 AM	04/16/08 3:00 PM	Bergeson, Richard	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/16/08	04/16/08 6:00 AM	04/16/08 3:00 PM	Geske, Daniel	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/16/08	04/16/08 6:00 AM	04/16/08 3:00 PM	Gelroth, Brandon	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00
04/17/08	04/17/08 6:00 AM	04/17/08 9:04 AM	Hernandez, Juan	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	3.07
04/17/08	04/17/08 6:00 AM	04/17/08 10:51 AM	Munaton, Presiliano	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	4.86
04/17/08	04/17/08 6:00 AM	04/17/08 12:54 PM	Bergeson, Richard	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	6.91
04/17/08	04/17/08 6:00 AM	04/17/08 10:53 AM	Geske, Daniel	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	4.89
04/17/08	04/17/08 6:00 AM	04/17/08 3:00 PM	Gelroth, Brandon	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	9.00



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/18/08	04/18/08 6:00 AM	04/18/08 8:15 AM	Gelroth, Brandon	8093-Casework UL Pick Up	11-Casework	07-1529-Big Canyon	2.26
Week of 04/14/08 to 04/20/08							170.42
8093 - Casework UL Pick Up							204.45
8167 - Media cabinet							
Week of 04/07/08 to 04/13/08							
04/11/08	04/11/08 6:00 AM	04/11/08 3:00 PM	Miller, David	8167-Media cabinet	11-Casework	07-1529-Big Canyon	9.00
04/11/08	04/11/08 1:31 PM	04/11/08 2:59 PM	Rosales, Juan	8167-Media cabinet	11-Casework	07-1529-Big Canyon	1.48
Week of 04/07/08 to 04/13/08							10.48
Week of 04/14/08 to 04/20/08							
04/14/08	04/14/08 6:00 AM	04/14/08 6:48 AM	Rosales, Juan	8167-Media cabinet	11-Casework	07-1529-Big Canyon	0.80
04/14/08	04/14/08 6:00 AM	04/14/08 7:51 AM	Miller, David	8167-Media cabinet	11-Casework	07-1529-Big Canyon	1.85
04/15/08	04/15/08 11:36 AM	04/15/08 3:00 PM	Rosales, Juan	8167-Media cabinet	11-Casework	07-1529-Big Canyon	3.40
04/16/08	04/16/08 6:00 AM	04/16/08 11:10 AM	Rosales, Juan	8167-Media cabinet	11-Casework	07-1529-Big Canyon	5.17
04/17/08	04/17/08 6:00 AM	04/17/08 3:00 PM	Feigt, Arthur	8167-Media cabinet	11-Casework	07-1529-Big Canyon	9.00
04/18/08	04/18/08 6:00 AM	04/18/08 7:51 AM	Feigt, Arthur	8167-Media cabinet	11-Casework	07-1529-Big Canyon	1.85
Week of 04/14/08 to 04/20/08							22.07
8167 - Media cabinet							32.55
8307 - RM 114 Phone Shelf							
Week of 03/31/08 to 04/06/08							
04/03/08	04/03/08 12:25 PM	04/03/08 1:06 PM	Bergeson, Richard	8307-RM 114 Phone Shelf	11-Casework	07-1529-Big Canyon	0.70
04/03/08	04/03/08 4:52 PM	04/03/08 5:33 PM	Munaton, Presiliano	8307-RM 114 Phone Shelf	11-Casework	07-1529-Big Canyon	0.70
04/04/08	04/04/08 9:42 AM	04/04/08 10:23 AM	Hernandez, Juan	8307-RM 114 Phone Shelf	11-Casework	07-1529-Big Canyon	0.70
Week of 03/31/08 to 04/06/08							2.09



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
8307 - RM 114 Phone Shelf							2.09
8424 - Vaulted Ceiling Beams Room - 204 S-1 Stain							
Week of 03/31/08 to 04/06/08							
04/03/08	04/03/08 6:00 AM	04/03/08 6:00 PM	Rosales, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	0.15
04/03/08	04/03/08 6:42 AM	04/03/08 7:59 AM	Rosales, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	1.28
04/03/08	04/03/08 5:08 PM	04/03/08 6:00 PM	Rosales, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	0.85
04/04/08	04/04/08 7:49 AM	04/04/08 2:47 PM	Geske, Daniel	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	6.95
04/04/08	04/04/08 7:57 AM	04/04/08 9:52 AM	Rosales, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	1.90
04/04/08	04/04/08 11:22 AM	04/04/08 12:56 PM	Hernandez, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	1.56
04/04/08	04/04/08 1:51 PM	04/04/08 6:00 PM	Gelroth, Brandon	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	4.15
04/04/08	04/04/08 2:10 PM	04/04/08 4:00 PM	Munaton, Presiliano	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	1.81
Week of 03/31/08 to 04/06/08							18.65
Week of 04/07/08 to 04/13/08							
04/07/08	04/07/08 6:00 AM	04/07/08 9:35 AM	Rosales, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	3.58



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/07/08	04/07/08 6:00 AM	04/07/08 5:26 PM	Gelroth, Brandon	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	11.45
04/08/08	04/08/08 11:13 AM	04/08/08 5:59 PM	Geske, Daniel	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	6.78
04/08/08	04/08/08 11:40 AM	04/08/08 5:59 PM	Hernandez, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	6.33
04/08/08	04/08/08 12:07 PM	04/08/08 5:59 PM	Munaton, Presiliano	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	5.88
04/09/08	04/09/08 6:00 AM	04/09/08 1:42 PM	Hernandez, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	7.71
04/09/08	04/09/08 6:00 AM	04/09/08 1:54 PM	Munaton, Presiliano	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	7.90
04/09/08	04/09/08 6:00 AM	04/09/08 7:51 AM	Geske, Daniel	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	1.86
04/09/08	04/09/08 4:54 PM	04/09/08 6:00 PM	Rosales, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	1.10
04/10/08	04/10/08 6:00 AM	04/10/08 12:44 PM	Rosales, Juan	8424-Vaulted Ceiling Beams Room - 204 S-1 Stain	3-Ceiling Beams	07-1529-Big Canyon	6.74
Week of 04/07/08 to 04/13/08							59.34
8424 - Vaulted Ceiling Beams Room - 204 S-1 Stain							77.99
8466 - Atrium Ceiling							
Week of 04/07/08 to 04/13/08							
04/07/08	04/07/08 6:00 AM	04/07/08 12:54 PM	Hernandez, Juan	8466-Atrium Ceiling	2-Atrium Ceiling	08-1541-Mayer Residence	6.90



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/07/08	04/07/08 6:00 AM	04/07/08 12:54 PM	Munaton, Presiliano	8466-Atrium Ceiling	2-Atrium Ceiling	08-1541-Mayer Residence	6.90
04/07/08	04/07/08 8:54 AM	04/07/08 10:34 AM	Gelroth, Brandon	8466-Atrium Ceiling	2-Atrium Ceiling	08-1541-Mayer Residence	1.67
04/07/08	04/07/08 1:05 PM	04/07/08 3:00 PM	Gelroth, Brandon	8466-Atrium Ceiling	2-Atrium Ceiling	08-1541-Mayer Residence	1.92
04/08/08	04/08/08 6:00 AM	04/08/08 9:19 AM	Gelroth, Brandon	8466-Atrium Ceiling	2-Atrium Ceiling	08-1541-Mayer Residence	3.32
Week of 04/07/08 to 04/13/08							20.71
8466 - Atrium Ceiling							20.71
8589 - Modifications to Treatment Rooms							
Week of 04/07/08 to 04/13/08							
04/11/08	04/11/08 9:28 AM	04/11/08 10:36 AM	Bergeson, Richard	8589-Modifications to Treatment Rooms	23-3rd floor	07-1511-The Mansion on Peachtree	1.13
04/11/08	04/11/08 5:37 PM	04/11/08 5:59 PM	Hernandez, Juan	8589-Modifications to Treatment Rooms	23-3rd floor	07-1511-The Mansion on Peachtree	0.38
04/11/08	04/11/08 5:37 PM	04/11/08 5:59 PM	Munaton, Presiliano	8589-Modifications to Treatment Rooms	23-3rd floor	07-1511-The Mansion on Peachtree	0.38
Week of 04/07/08 to 04/13/08							1.90
Week of 04/14/08 to 04/20/08							
04/14/08	04/14/08 6:00 AM	04/14/08 6:45 AM	Hernandez, Juan	8589-Modifications to Treatment Rooms	23-3rd floor	07-1511-The Mansion on Peachtree	0.75
04/14/08	04/14/08 6:00 AM	04/14/08 6:45 AM	Munaton, Presiliano	8589-Modifications to Treatment Rooms	23-3rd floor	07-1511-The Mansion on Peachtree	0.75
Week of 04/14/08 to 04/20/08							1.50
8589 - Modifications to Treatment Rooms							3.40
8717 - 402 Zebra Wall Panel 7'H							
Week of 04/21/08 to 04/27/08							
04/25/08	04/25/08 9:42 AM	04/25/08 3:00 PM	Gelroth, Brandon	8717-402 Zebra Wall Panel 7'H	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	5.30



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/25/08	04/25/08 9:42 AM	04/25/08 3:00 PM	Miller, David	8717-402 Zebra Wall Panel 7'H	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	5.30
Week of 04/21/08 to 04/27/08							10.60
Week of 04/28/08 to 05/04/08							
04/28/08	04/28/08 6:00 AM	04/28/08 1:55 PM	Gelroth, Brandon	8717-402 Zebra Wall Panel 7'H	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	7.93
04/28/08	04/28/08 6:00 AM	04/28/08 1:55 PM	Miller, David	8717-402 Zebra Wall Panel 7'H	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	7.93
04/28/08	04/28/08 1:53 PM	04/28/08 3:00 PM	Hernandez, Juan	8717-402 Zebra Wall Panel 7'H	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	1.12
04/29/08	04/29/08 6:00 AM	04/29/08 3:00 PM	Hernandez, Juan	8717-402 Zebra Wall Panel 7'H	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	9.00
04/30/08	04/30/08 6:00 AM	04/30/08 9:06 AM	Hernandez, Juan	8717-402 Zebra Wall Panel 7'H	11-Business Center rm # 402 Zebra Paneling & Casework	08-1540-W Hotel Atlanta	3.11
Week of 04/28/08 to 05/04/08							29.08
8717 - 402 Zebra Wall Panel 7'H							39.68
8721 - 430 Zebra Wall Panel 9'H							
Week of 04/28/08 to 05/04/08							
04/28/08	04/28/08 1:53 PM	04/28/08 3:00 PM	Munaton, Presiliano	8721-430 Zebra Wall Panel 9'H	12-Need to insert phone room - paneling moved to 14	08-1540-W Hotel Atlanta	1.12
04/28/08	04/28/08 1:53 PM	04/28/08 3:00 PM	Rosales, Juan	8721-430 Zebra Wall Panel 9'H	12-Need to insert phone room - paneling moved to 14	08-1540-W Hotel Atlanta	1.12



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/28/08	04/28/08 1:53 PM	04/28/08 3:00 PM	Bergeson, Richard	8721-430 Zebra Wall Panel 9'H	12-Need to insert phone room - paneling moved to 14	08-1540-W Hotel Atlanta	1.12
04/29/08	04/29/08 6:00 AM	04/29/08 9:56 AM	Munaton, Presiliano	8721-430 Zebra Wall Panel 9'H	12-Need to insert phone room - paneling moved to 14	08-1540-W Hotel Atlanta	3.95
04/29/08	04/29/08 6:00 AM	04/29/08 9:56 AM	Rosales, Juan	8721-430 Zebra Wall Panel 9'H	12-Need to insert phone room - paneling moved to 14	08-1540-W Hotel Atlanta	3.95
04/29/08	04/29/08 6:00 AM	04/29/08 9:56 AM	Bergeson, Richard	8721-430 Zebra Wall Panel 9'H	12-Need to insert phone room - paneling moved to 14	08-1540-W Hotel Atlanta	3.95
Week of 04/28/08 to 05/04/08							15.20
8721 - 430 Zebra Wall Panel 9'H							15.20
8726 - 449 Zebra Sliding Panel 4							
Week of 04/14/08 to 04/20/08							
04/15/08	04/15/08 2:00 PM	04/15/08 3:00 PM	Miller, David	8726-449 Zebra Sliding Panel 4	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	1.00
04/16/08	04/16/08 6:00 AM	04/16/08 7:06 AM	Miller, David	8726-449 Zebra Sliding Panel 4	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	1.10
04/16/08	04/16/08 6:20 AM	04/16/08 6:54 AM	Miller, David	8726-449 Zebra Sliding Panel 4	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	0.57
04/17/08	04/17/08 6:00 AM	04/17/08 3:00 PM	Feigt, Arthur	8726-449 Zebra Sliding Panel 4	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	0.23
04/18/08	04/18/08 7:51 AM	04/18/08 10:17 AM	Feigt, Arthur	8726-449 Zebra Sliding Panel 4	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	2.43



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/18/08	04/18/08 8:15 AM	04/18/08 10:55 AM	Gelroth, Brandon	8726-449 Zebra Sliding Panel 4	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	2.67
Week of 04/14/08 to 04/20/08							8.00
8726 - 449 Zebra Sliding Panel 4							8.00
8727 - 449 Zebra Sliding Panel 6							
Week of 04/14/08 to 04/20/08							
04/15/08	04/15/08 10:40 AM	04/15/08 12:00 PM	Miller, David	8727-449 Zebra Sliding Panel 6	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	1.33
04/17/08	04/17/08 6:00 AM	04/17/08 3:00 PM	Feigt, Arthur	8727-449 Zebra Sliding Panel 6	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	0.23
04/18/08	04/18/08 10:17 AM	04/18/08 11:23 AM	Feigt, Arthur	8727-449 Zebra Sliding Panel 6	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	1.10
04/18/08	04/18/08 10:55 AM	04/18/08 12:15 PM	Gelroth, Brandon	8727-449 Zebra Sliding Panel 6	14-PreFunc rm # 449 Zebra Paneling & Sliding Panels	08-1540-W Hotel Atlanta	1.33
Week of 04/14/08 to 04/20/08							4.00
8727 - 449 Zebra Sliding Panel 6							4.00
8728 - 446 Zebra Cabs							
Week of 04/21/08 to 04/27/08							
04/23/08	04/23/08 9:00 AM	04/23/08 10:50 AM	Miller, David	8728-446 Zebra Cabs	15-Meeting rm # 446 Zebra Casework	08-1540-W Hotel Atlanta	1.83
04/24/08	04/24/08 7:39 AM	04/24/08 9:29 AM	Munaton, Presiliano	8728-446 Zebra Cabs	15-Meeting rm # 446 Zebra Casework	08-1540-W Hotel Atlanta	1.83
04/24/08	04/24/08 7:39 AM	04/24/08 9:29 AM	Rosales, Juan	8728-446 Zebra Cabs	15-Meeting rm # 446 Zebra Casework	08-1540-W Hotel Atlanta	1.83
Week of 04/21/08 to 04/27/08							5.50
8728 - 446 Zebra Cabs							5.50



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
8730 - 423 & 424 Zebra Panel 9'							
Week of 04/14/08 to 04/20/08							
04/15/08	04/15/08 12:00 PM	04/15/08 1:20 PM	Miller, David	8730-423 & 424 Zebra Panel 9'	16-Not used - work order transferred to item 14	08-1540-W Hotel Atlanta	1.33
04/18/08	04/18/08 12:15 PM	04/18/08 1:35 PM	Gelroth, Brandon	8730-423 & 424 Zebra Panel 9'	16-Not used - work order transferred to item 14	08-1540-W Hotel Atlanta	1.33
Week of 04/14/08 to 04/20/08							2.67
Week of 04/21/08 to 04/27/08							
04/21/08	04/21/08 10:47 AM	04/21/08 12:07 PM	Geske, Daniel	8730-423 & 424 Zebra Panel 9'	16-Not used - work order transferred to item 14	08-1540-W Hotel Atlanta	1.33
Week of 04/21/08 to 04/27/08							1.33
8730 - 423 & 424 Zebra Panel 9'							4.00
8734 - 423 & 424 stone subtops							
Week of 04/21/08 to 04/27/08							
04/22/08	04/22/08 1:07 PM	04/22/08 2:33 PM	Munaton, Presiliano	8734-423 & 424 stone subtops	18-Men's 423 & Women's 424 vanity plywood subtops	08-1540-W Hotel Atlanta	1.44
04/22/08	04/22/08 1:07 PM	04/22/08 2:33 PM	Miller, David	8734-423 & 424 stone subtops	18-Men's 423 & Women's 424 vanity plywood subtops	08-1540-W Hotel Atlanta	1.44
04/22/08	04/22/08 2:13 PM	04/22/08 2:59 PM	Hernandez, Juan	8734-423 & 424 stone subtops	18-Men's 423 & Women's 424 vanity plywood subtops	08-1540-W Hotel Atlanta	0.78
04/23/08	04/23/08 6:00 AM	04/23/08 6:39 AM	Hernandez, Juan	8734-423 & 424 stone subtops	18-Men's 423 & Women's 424 vanity plywood subtops	08-1540-W Hotel Atlanta	0.66
Week of 04/21/08 to 04/27/08							4.32
8734 - 423 & 424 stone subtops							4.32



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
8782 - Lobby bench and sub-top							
Week of 04/07/08 to 04/13/08							
04/10/08	04/10/08 7:26 AM	04/10/08 9:36 AM	Bergeson, Richard	8782-Lobby bench and sub-top	14-Lobby bench	07-1517-Vails Front Door Bldg C	2.18
04/10/08	04/10/08 7:26 AM	04/10/08 9:36 AM	Geske, Daniel	8782-Lobby bench and sub-top	14-Lobby bench	07-1517-Vails Front Door Bldg C	2.18
04/10/08	04/10/08 9:42 AM	04/10/08 11:52 AM	Gelroth, Brandon	8782-Lobby bench and sub-top	14-Lobby bench	07-1517-Vails Front Door Bldg C	2.18
Week of 04/07/08 to 04/13/08							6.55
8782 - Lobby bench and sub-top							6.55
8941 - Elevator Ceiling panels							
Week of 03/31/08 to 04/06/08							
04/04/08	04/04/08 6:14 AM	04/04/08 6:48 AM	Hernandez, Juan	8941-Elevator Ceiling panels	21-Elevator # 1 Panels and Handrail	07-1517-Vails Front Door Bldg C	0.57
04/04/08	04/04/08 6:14 AM	04/04/08 6:48 AM	Munaton, Presiliano	8941-Elevator Ceiling panels	21-Elevator # 1 Panels and Handrail	07-1517-Vails Front Door Bldg C	0.57
04/04/08	04/04/08 6:14 AM	04/04/08 6:48 AM	Rosales, Juan	8941-Elevator Ceiling panels	21-Elevator # 1 Panels and Handrail	07-1517-Vails Front Door Bldg C	0.57
Week of 03/31/08 to 04/06/08							1.70
8941 - Elevator Ceiling panels							1.70
8964 - Banquette Surrounds RM 119							
Week of 04/07/08 to 04/13/08							
04/07/08	04/07/08 10:14 AM	04/07/08 6:00 PM	Feigt, Arthur	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	7.77
04/07/08	04/07/08 10:14 AM	04/07/08 6:00 PM	Miller, David	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	7.77
04/07/08	04/07/08 10:34 AM	04/07/08 5:59 PM	Gelroth, Brandon	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	7.43



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/07/08	04/07/08 11:11 AM	04/07/08 6:00 PM	Geske, Daniel	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	6.82
04/07/08	04/07/08 12:00 PM	04/07/08 6:00 PM	Rosales, Juan	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	6.00
04/08/08	04/08/08 6:00 AM	04/08/08 9:33 AM	Feigt, Arthur	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	3.55
04/08/08	04/08/08 6:00 AM	04/08/08 8:21 AM	Rosales, Juan	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	2.35
04/08/08	04/08/08 6:00 AM	04/08/08 11:13 AM	Geske, Daniel	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	5.23
04/08/08	04/08/08 6:00 AM	04/08/08 10:16 AM	Miller, David	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	4.28
04/08/08	04/08/08 6:00 AM	04/08/08 10:36 AM	Gelroth, Brandon	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	4.61
04/08/08	04/08/08 2:18 PM	04/08/08 6:00 PM	Rosales, Juan	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	3.69
04/09/08	04/09/08 6:19 AM	04/09/08 7:02 AM	Feigt, Arthur	8964-Banquette Surrounds RM 119	11-Casework	07-1529-Big Canyon	0.73
Week of 04/07/08 to 04/13/08							60.22
8964 - Banquette Surrounds RM 119							60.22
8968 - Wine Cabinet RM 122 S-4 Stain							
Week of 04/07/08 to 04/13/08							
04/07/08	04/07/08 12:46 PM	04/07/08 1:20 PM	Gelroth, Brandon	8968-Wine Cabinet RM 122 S-4 Stain	11-Casework	07-1529-Big Canyon	0.57
04/08/08	04/08/08 6:10 AM	04/08/08 6:44 AM	Bergeson, Richard	8968-Wine Cabinet RM 122 S-4 Stain	11-Casework	07-1529-Big Canyon	0.57
04/08/08	04/08/08 1:45 PM	04/08/08 2:19 PM	Feigt, Arthur	8968-Wine Cabinet RM 122 S-4 Stain	11-Casework	07-1529-Big Canyon	0.57
Week of 04/07/08 to 04/13/08							1.70



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
8968 - Wine Cabinet RM 122 S-4 Stain							1.70
8970 - Bar cubbies and rolling doors							
Week of 04/07/08 to 04/13/08							
04/07/08	04/07/08 8:13 AM	04/07/08 10:14 AM	Feigt, Arthur	8970-Bar cubbies and rolling doors	23-Bar	07-1517-Vails Front Door Bldg C	2.01
04/07/08	04/07/08 2:26 PM	04/07/08 6:00 PM	Gelroth, Brandon	8970-Bar cubbies and rolling doors	23-Bar	07-1517-Vails Front Door Bldg C	3.57
04/08/08	04/08/08 6:00 AM	04/08/08 8:05 AM	Gelroth, Brandon	8970-Bar cubbies and rolling doors	23-Bar	07-1517-Vails Front Door Bldg C	2.10
04/08/08	04/08/08 9:33 AM	04/08/08 1:12 PM	Feigt, Arthur	8970-Bar cubbies and rolling doors	23-Bar	07-1517-Vails Front Door Bldg C	3.66
04/09/08	04/09/08 3:06 PM	04/09/08 6:00 PM	Coyazo, Federico	8970-Bar cubbies and rolling doors	23-Bar	07-1517-Vails Front Door Bldg C	2.90
04/10/08	04/10/08 6:00 AM	04/10/08 8:46 AM	Coyazo, Federico	8970-Bar cubbies and rolling doors	23-Bar	07-1517-Vails Front Door Bldg C	2.77
Week of 04/07/08 to 04/13/08							17.00
8970 - Bar cubbies and rolling doors							17.00
8973 - coffee service alder casework							
Week of 03/31/08 to 04/06/08							
04/01/08	04/01/08 1:04 PM	04/01/08 5:59 PM	Miller, David	8973-coffee service alder casework	12-Coffee service bar in great room	07-1517-Vails Front Door Bldg C	4.93
04/01/08	04/01/08 1:22 PM	04/01/08 5:59 PM	Gelroth, Brandon	8973-coffee service alder casework	12-Coffee service bar in great room	07-1517-Vails Front Door Bldg C	4.63
04/02/08	04/02/08 6:00 AM	04/02/08 8:40 AM	Gelroth, Brandon	8973-coffee service alder casework	12-Coffee service bar in great room	07-1517-Vails Front Door Bldg C	2.68
04/02/08	04/02/08 6:00 AM	04/02/08 8:22 AM	Miller, David	8973-coffee service alder casework	12-Coffee service bar in great room	07-1517-Vails Front Door Bldg C	2.38
04/02/08	04/02/08 3:08 PM	04/02/08 6:00 PM	Hernandez, Juan	8973-coffee service alder casework	12-Coffee service bar in great room	07-1517-Vails Front Door Bldg C	2.87



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/03/08	04/03/08 6:00 AM	04/03/08 10:26 AM	Hernandez, Juan	8973-coffee service alder casework	12-Coffee service bar in great room	07-1517-Vails Front Door Bldg C	4.44
Week of 03/31/08 to 04/06/08							21.93
8973 - coffee service alder casework							21.93
8985 - Ebonized Maple Veneer Curtain Valance @ Stage							
Week of 03/31/08 to 04/06/08							
04/04/08	04/04/08 6:50 AM	04/04/08 7:21 AM	Hernandez, Juan	8985-Ebonized Maple Veneer Curtain Valance @ Stage	14-Maple Curtain Valance @ Stage	08-1542-Riverwalk	0.53
04/04/08	04/04/08 6:50 AM	04/04/08 7:21 AM	Munaton, Presiliano	8985-Ebonized Maple Veneer Curtain Valance @ Stage	14-Maple Curtain Valance @ Stage	08-1542-Riverwalk	0.53
04/04/08	04/04/08 6:50 AM	04/04/08 7:11 AM	Rosales, Juan	8985-Ebonized Maple Veneer Curtain Valance @ Stage	14-Maple Curtain Valance @ Stage	08-1542-Riverwalk	0.35
04/04/08	04/04/08 9:52 AM	04/04/08 10:02 AM	Rosales, Juan	8985-Ebonized Maple Veneer Curtain Valance @ Stage	14-Maple Curtain Valance @ Stage	08-1542-Riverwalk	0.18
Week of 03/31/08 to 04/06/08							1.58
8985 - Ebonized Maple Veneer Curtain Valance @ Stage							1.58
9000 - Bamboo Seat Back							
Week of 04/21/08 to 04/27/08							
04/22/08	04/22/08 11:25 AM	04/22/08 2:13 PM	Hernandez, Juan	9000-Bamboo Seat Back	14-Bamboo Seat Back	08-1547-Tokyo Joes	2.80
04/22/08	04/22/08 11:25 AM	04/22/08 2:13 PM	Bergeson, Richard	9000-Bamboo Seat Back	14-Bamboo Seat Back	08-1547-Tokyo Joes	2.80
04/22/08	04/22/08 11:25 AM	04/22/08 2:13 PM	Gelroth, Brandon	9000-Bamboo Seat Back	14-Bamboo Seat Back	08-1547-Tokyo Joes	2.80
Week of 04/21/08 to 04/27/08							8.40
9000 - Bamboo Seat Back							8.40



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
9019 - Guestroom CeilingTrim B-320							
Week of 04/07/08 to 04/13/08							
04/09/08	04/09/08 6:34 AM	04/09/08 7:08 AM	Munaton, Presiliano	9019-Guestroom CeilingTrim B-320	30-WD Beams	07-1501-Vail's Front Door B	0.57
04/09/08	04/09/08 8:25 AM	04/09/08 8:59 AM	Geske, Daniel	9019-Guestroom CeilingTrim B-320	30-WD Beams	07-1501-Vail's Front Door B	0.57
04/09/08	04/09/08 3:38 PM	04/09/08 4:12 PM	Hernandez, Juan	9019-Guestroom CeilingTrim B-320	30-WD Beams	07-1501-Vail's Front Door B	0.57
Week of 04/07/08 to 04/13/08							1.70
9019 - Guestroom CeilingTrim B-320							1.70
9046 - Base for lobby lounge rm 120							
Week of 03/31/08 to 04/06/08							
04/02/08	04/02/08 11:31 AM	04/02/08 3:08 PM	Hernandez, Juan	9046-Base for lobby lounge rm 120	25-1st Floor	07-1511-The Mansion on Peachtree	3.60
04/03/08	04/03/08 6:17 AM	04/03/08 10:33 AM	Bergeson, Richard	9046-Base for lobby lounge rm 120	25-1st Floor	07-1511-The Mansion on Peachtree	4.27
04/03/08	04/03/08 6:17 AM	04/03/08 10:33 AM	Geske, Daniel	9046-Base for lobby lounge rm 120	25-1st Floor	07-1511-The Mansion on Peachtree	4.27
04/03/08	04/03/08 10:26 AM	04/03/08 11:05 AM	Hernandez, Juan	9046-Base for lobby lounge rm 120	25-1st Floor	07-1511-The Mansion on Peachtree	0.67
Week of 03/31/08 to 04/06/08							12.80
9046 - Base for lobby lounge rm 120							12.80
9062 - Plam samples							
Week of 03/31/08 to 04/06/08							
04/01/08	04/01/08 6:00 AM	04/01/08 6:32 AM	Gelroth, Brandon	9062-Plam samples	2-Submittals	08-1546-Children's ASC	0.53
04/01/08	04/01/08 8:08 AM	04/01/08 8:40 AM	Miller, David	9062-Plam samples	2-Submittals	08-1546-Children's ASC	0.53
04/01/08	04/01/08 10:30 AM	04/01/08 11:02 AM	Hernandez, Juan	9062-Plam samples	2-Submittals	08-1546-Children's ASC	0.53
Week of 03/31/08 to 04/06/08							1.60



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
9062 - Plam samples							1.60
9063 - Entry Columns 429							
Week of 03/31/08 to 04/06/08							
04/01/08	04/01/08 1:29 PM	04/01/08 1:45 PM	Hernandez, Juan	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	0.27
04/03/08	04/03/08 11:22 AM	04/03/08 11:38 AM	Munaton, Presiliano	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	0.27
04/03/08	04/03/08 5:26 PM	04/03/08 5:42 PM	Coyazo, Federico	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	0.27
Week of 03/31/08 to 04/06/08							0.80
9063 - Entry Columns 429							0.80
9073 - Kitchen Cabinets 755							
Week of 04/07/08 to 04/13/08							
04/10/08	04/10/08 6:00 AM	04/10/08 3:00 PM	Hernandez, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	9.00
04/10/08	04/10/08 6:00 AM	04/10/08 3:00 PM	Munaton, Presiliano	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	9.00
04/10/08	04/10/08 6:00 AM	04/10/08 7:26 AM	Geske, Daniel	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	4.47
04/10/08	04/10/08 6:00 AM	04/10/08 7:25 AM	Gelroth, Brandon	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	1.43
04/10/08	04/10/08 9:36 AM	04/10/08 3:47 PM	Geske, Daniel	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	5.33
04/10/08	04/10/08 11:52 AM	04/10/08 2:59 PM	Gelroth, Brandon	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	3.13
04/10/08	04/10/08 12:44 PM	04/10/08 3:00 PM	Rosales, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	2.27
04/11/08	04/11/08 6:00 AM	04/11/08 6:48 AM	Hernandez, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.80



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/11/08	04/11/08 6:00 AM	04/11/08 6:48 AM	Munaton, Presiliano	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.80
04/11/08	04/11/08 6:00 AM	04/11/08 1:31 PM	Rosales, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	7.53
04/11/08	04/11/08 6:00 AM	04/11/08 11:14 AM	Gelroth, Brandon	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	5.23
Week of 04/07/08 to 04/13/08							49.00
9073 - Kitchen Cabinets 755							49.00
9107 - Newel posts,handrail and floor plate Condo 643							
Week of 04/07/08 to 04/13/08							
04/08/08	04/08/08 6:00 AM	04/08/08 6:00 PM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.20
04/08/08	04/08/08 6:00 AM	04/08/08 6:00 PM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.02
04/08/08	04/08/08 8:45 AM	04/08/08 8:48 AM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.07
04/08/08	04/08/08 12:30 PM	04/08/08 12:47 PM	Bergeson, Richard	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.28
04/09/08	04/09/08 2:48 PM	04/09/08 3:05 PM	Feigt, Arthur	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.28
Week of 04/07/08 to 04/13/08							0.85
9107 - Newel posts,handrail and floor plate Condo 643							0.85
9108 - Guestroom Ceiling Beams B-231,241 and 251							
Week of 03/31/08 to 04/06/08							



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/01/08	04/01/08 11:00 AM	04/01/08 11:36 AM	Geske, Daniel	9108-Guestroom Ceiling Beams B-231,241 and 251	30-WD Beams	07-1501-Vail's Front Door B	0.60
04/02/08	04/02/08 6:55 AM	04/02/08 7:31 AM	Munaton, Presiliano	9108-Guestroom Ceiling Beams B-231,241 and 251	30-WD Beams	07-1501-Vail's Front Door B	0.60
04/02/08	04/02/08 7:18 AM	04/02/08 7:54 AM	Hernandez, Juan	9108-Guestroom Ceiling Beams B-231,241 and 251	30-WD Beams	07-1501-Vail's Front Door B	0.60
Week of 03/31/08 to 04/06/08							1.80
9108 - Guestroom Ceiling Beams B-231,241 and 251							1.80
<b>9112 - Closet Shelving 672</b>							
Week of 03/31/08 to 04/06/08							
04/01/08	04/01/08 11:36 AM	04/01/08 12:10 PM	Geske, Daniel	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	0.58
04/02/08	04/02/08 7:31 AM	04/02/08 8:05 AM	Munaton, Presiliano	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	0.58
04/02/08	04/02/08 7:54 AM	04/02/08 8:28 AM	Hernandez, Juan	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	0.58
Week of 03/31/08 to 04/06/08							1.74
9112 - Closet Shelving 672							1.74
<b>9113 - Ceiling Beams 672</b>							
Week of 04/07/08 to 04/13/08							
04/10/08	04/10/08 3:47 PM	04/10/08 6:00 PM	Bergeson, Richard	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	2.22
04/10/08	04/10/08 3:47 PM	04/10/08 6:00 PM	Geske, Daniel	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	2.22
04/10/08	04/10/08 5:29 PM	04/10/08 6:00 PM	Munaton, Presiliano	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.52



# Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
<b>15-Machine</b>							
04/11/08	04/11/08 6:00 AM	04/11/08 8:35 AM	Munaton, Presiliano	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	2.60
04/11/08	04/11/08 6:00 AM	04/11/08 6:53 AM	Bergeson, Richard	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.90
04/11/08	04/11/08 6:00 AM	04/11/08 6:53 AM	Geske, Daniel	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.90
Week of 04/07/08 to 04/13/08							9.35
9113 - Ceiling Beams 672							9.35
<b>15-Machine</b>							<b>1138.11</b>
<b>Total for this selection:</b>							<b>1,138.11</b>