



Work Schedule Detail

Trial Schedule

Selection Criteria: Job Id: 05-1450

and

Selected Sort: Work Order Number, Department, Work Date/Time

Partial week on date range

Scheduled Hours - detailed by day

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
7340 - Kitchen and Laundry cabinets 661							
20-Casework Assembly							
04/01/08	04/01/08 8:47 AM	04/01/08 11:32 AM	Dechant, Zed	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	2.75
04/01/08	04/01/08 9:50 AM	04/01/08 10:43 AM	Knodel, Winstine	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	0.86
04/01/08	04/01/08 9:50 AM	04/01/08 10:43 AM	Liro-Rangel, Antonio	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	0.86
04/01/08	04/01/08 9:50 AM	04/01/08 10:43 AM	Calva, Alvaro	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	0.86
04/01/08	04/01/08 11:49 AM	04/01/08 1:59 PM	Mitchell, Keith	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	2.18
04/02/08	04/02/08 6:00 AM	04/02/08 7:53 AM	Knodel, Winstine	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	1.89
04/02/08	04/02/08 6:00 AM	04/02/08 7:53 AM	Liro-Rangel, Antonio	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	1.89
04/02/08	04/02/08 6:00 AM	04/02/08 7:53 AM	Calva, Alvaro	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	1.89
04/02/08	04/02/08 6:00 AM	04/02/08 6:34 AM	Mitchell, Keith	7340-Kitchen and Laundry cabinets 661	121-Rm 661	05-1450-ArraBelle	0.57
20-Casework Assembly							13.75
7340 - Kitchen and Laundry cabinets 661							13.75
7341 - Vanity cabinets 661							
30-Finish							



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
7341 - Vanity cabinets 661							
04/16/08	04/16/08 6:00 AM	04/16/08 6:51 AM	Burley, Maurice	7341-Vanity cabinets 661	121-Rm 661	05-1450-ArraBelle	0.85
04/16/08	04/16/08 4:19 PM	04/16/08 5:10 PM	Barrios, Bernardo	7341-Vanity cabinets 661	121-Rm 661	05-1450-ArraBelle	0.85
04/16/08	04/16/08 4:29 PM	04/16/08 5:20 PM	Medina, Jimmy J	7341-Vanity cabinets 661	121-Rm 661	05-1450-ArraBelle	0.85
30-Finish							2.55
7341 - Vanity cabinets 661							2.55
7345 - Lock-off Vanity 661							
30-Finish							
04/03/08	04/03/08 9:10 AM	04/03/08 10:00 AM	Brown, Christopher	7345-Lock-off Vanity 661	121-Rm 661	05-1450-ArraBelle	0.82
04/04/08	04/04/08 7:00 AM	04/04/08 7:36 AM	Brown, Christopher	7345-Lock-off Vanity 661	121-Rm 661	05-1450-ArraBelle	0.18
04/04/08	04/04/08 12:08 PM	04/04/08 1:08 PM	Aguilar, Jorge	7345-Lock-off Vanity 661	121-Rm 661	05-1450-ArraBelle	1.00
04/09/08	04/09/08 9:22 AM	04/09/08 10:22 AM	Burley, Maurice	7345-Lock-off Vanity 661	121-Rm 661	05-1450-ArraBelle	1.00
30-Finish							3.00
7345 - Lock-off Vanity 661							3.00
8786 - Kitchen Cabinet 668							
30-Finish							
04/01/08	04/01/08 10:29 AM	04/01/08 12:45 PM	Barrios, Bernardo	8786-Kitchen Cabinet 668	44-Rm 668	05-1450-ArraBelle	2.27
04/01/08	04/01/08 3:47 PM	04/01/08 5:32 PM	Kim, Yong	8786-Kitchen Cabinet 668	44-Rm 668	05-1450-ArraBelle	1.74



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
8786 - Kitchen Cabinet 668							
04/02/08	04/02/08 7:09 AM	04/02/08 9:25 AM	Medina, Jimmy J	8786-Kitchen Cabinet 668	44-Rm 668	05-1450-ArraBelle	2.27
04/02/08	04/02/08 4:57 PM	04/02/08 5:28 PM	Kim, Yong	8786-Kitchen Cabinet 668	44-Rm 668	05-1450-ArraBelle	0.53
30-Finish							6.80
8786 - Kitchen Cabinet 668							6.80
8787 - Vanity Cabinets 668							
20-Casework Assembly							
04/01/08	04/01/08 6:00 AM	04/01/08 8:47 AM	Dechant, Zed	8787-Vanity Cabinets 668	44-Rm 668	05-1450-ArraBelle	2.80
04/01/08	04/01/08 8:03 AM	04/01/08 10:50 AM	Mitchell, Keith	8787-Vanity Cabinets 668	44-Rm 668	05-1450-ArraBelle	2.80
04/01/08	04/01/08 12:02 PM	04/01/08 2:49 PM	Knodel, Winstine	8787-Vanity Cabinets 668	44-Rm 668	05-1450-ArraBelle	2.80
04/01/08	04/01/08 12:02 PM	04/01/08 2:49 PM	Liro-Rangel, Antonio	8787-Vanity Cabinets 668	44-Rm 668	05-1450-ArraBelle	2.80
04/01/08	04/01/08 2:24 PM	04/01/08 4:00 PM	Calva, Alvaro	8787-Vanity Cabinets 668	44-Rm 668	05-1450-ArraBelle	1.60
04/02/08	04/02/08 6:00 AM	04/02/08 7:11 AM	Calva, Alvaro	8787-Vanity Cabinets 668	44-Rm 668	05-1450-ArraBelle	1.20
20-Casework Assembly							13.98
8787 - Vanity Cabinets 668							13.98
8788 - Closet shelving 668							
30-Finish							
04/14/08	04/14/08 11:51 AM	04/14/08 12:14 PM	Tlatenco, Moises	8788-Closet shelving 668	44-Rm 668	05-1450-ArraBelle	0.35



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
8788 - Closet shelving 668							
04/15/08	04/15/08 12:46 PM	04/15/08 1:14 PM	Tlatenco, Moises	8788-Closet shelving 668	44-Rm 668	05-1450-ArraBelle	0.44
04/16/08	04/16/08 9:27 AM	04/16/08 10:14 AM	Aguilar, Jorge	8788-Closet shelving 668	44-Rm 668	05-1450-ArraBelle	0.80
04/16/08	04/16/08 10:48 AM	04/16/08 11:35 AM	Smith, Gerald	8788-Closet shelving 668	44-Rm 668	05-1450-ArraBelle	0.80
30-Finish							2.38
8788 - Closet shelving 668							2.38
8789 - Ceiling Beams 668							
30-Finish							
04/16/08	04/16/08 11:35 AM	04/16/08 6:00 PM	Smith, Gerald	8789-Ceiling Beams 668	44-Rm 668	05-1450-ArraBelle	6.42
04/17/08	04/17/08 6:00 AM	04/17/08 6:22 AM	Smith, Gerald	8789-Ceiling Beams 668	44-Rm 668	05-1450-ArraBelle	0.38
04/17/08	04/17/08 6:42 AM	04/17/08 1:30 PM	Kim, Yong	8789-Ceiling Beams 668	44-Rm 668	05-1450-ArraBelle	6.80
04/17/08	04/17/08 7:08 AM	04/17/08 1:56 PM	Burley, Maurice	8789-Ceiling Beams 668	44-Rm 668	05-1450-ArraBelle	6.80
30-Finish							20.40
8789 - Ceiling Beams 668							20.40
8956 - Kitchen Cabinets 655							
20-Casework Assembly							
04/01/08	04/01/08 8:51 AM	04/01/08 8:59 AM	Knodel, Winstine	8956-Kitchen Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.14
04/01/08	04/01/08 8:51 AM	04/01/08 8:59 AM	Liro-Rangel, Antonio	8956-Kitchen Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.14



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
8956 - Kitchen Cabinets 655							
04/01/08	04/01/08 8:51 AM	04/01/08 8:59 AM	Calva, Alvaro	8956-Kitchen Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.14
04/01/08	04/01/08 10:50 AM	04/01/08 10:58 AM	Mitchell, Keith	8956-Kitchen Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.14
20-Casework Assembly							0.56
30-Finish							
04/01/08	04/01/08 8:59 AM	04/01/08 9:02 AM	Barrios, Bernardo	8956-Kitchen Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.05
04/01/08	04/01/08 8:59 AM	04/01/08 9:47 AM	Brown, Christopher	8956-Kitchen Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.80
04/01/08	04/01/08 10:11 AM	04/01/08 10:59 AM	Burley, Maurice	8956-Kitchen Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.80
04/01/08	04/01/08 12:45 PM	04/01/08 1:29 PM	Barrios, Bernardo	8956-Kitchen Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.75
30-Finish							2.40
8956 - Kitchen Cabinets 655							2.96
8957 - Vanity Cabinets 655							
20-Casework Assembly							
04/01/08	04/01/08 6:00 AM	04/01/08 8:51 AM	Knodel, Winstine	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	2.85
04/01/08	04/01/08 6:00 AM	04/01/08 8:51 AM	Liro-Rangel, Antonio	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	2.85
04/01/08	04/01/08 8:21 AM	04/01/08 8:51 AM	Calva, Alvaro	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.49
04/01/08	04/01/08 10:43 AM	04/01/08 11:51 AM	Knodel, Winstine	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	1.15
04/01/08	04/01/08 10:43 AM	04/01/08 11:51 AM	Liro-Rangel, Antonio	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	1.15



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
8957 - Vanity Cabinets 655							
04/01/08	04/01/08 10:43 AM	04/01/08 2:13 PM	Calva, Alvaro	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	3.51
20-Casework Assembly							11.99
30-Finish							
04/10/08	04/10/08 10:48 AM	04/10/08 11:39 AM	Rubio, Ussiel	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.85
04/11/08	04/11/08 12:02 PM	04/11/08 12:53 PM	Coyazo, Federico	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.85
04/14/08	04/14/08 5:19 PM	04/14/08 5:59 PM	Barrios, Bernardo	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.68
04/15/08	04/15/08 6:00 AM	04/15/08 6:10 AM	Barrios, Bernardo	8957-Vanity Cabinets 655	43-Rm 655	05-1450-ArraBelle	0.17
30-Finish							2.55
8957 - Vanity Cabinets 655							14.53
8960 - Lock-off Vanity 655							
30-Finish							
04/10/08	04/10/08 12:14 PM	04/10/08 1:05 PM	Rubio, Ussiel	8960-Lock-off Vanity 655	126-Lock-off 655	05-1450-ArraBelle	0.85
04/10/08	04/10/08 3:04 PM	04/10/08 3:55 PM	Aguilar, Jorge	8960-Lock-off Vanity 655	126-Lock-off 655	05-1450-ArraBelle	0.85
04/11/08	04/11/08 2:58 PM	04/11/08 3:49 PM	Kim, Yong	8960-Lock-off Vanity 655	126-Lock-off 655	05-1450-ArraBelle	0.85
30-Finish							2.55
8960 - Lock-off Vanity 655							2.55
9008 - Kitchen Cabinets 682							
20-Casework Assembly							



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9008 - Kitchen Cabinets 682							
04/01/08	04/01/08 11:32 AM	04/01/08 2:00 PM	Dechant, Zed	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	2.47
04/02/08	04/02/08 6:00 AM	04/02/08 8:40 AM	Dechant, Zed	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	2.67
04/02/08	04/02/08 6:34 AM	04/02/08 8:40 AM	Mitchell, Keith	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	2.08
04/02/08	04/02/08 7:11 AM	04/02/08 8:40 AM	Calva, Alvaro	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	1.48
04/02/08	04/02/08 7:53 AM	04/02/08 1:54 PM	Knodel, Winstine	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	6.02
04/02/08	04/02/08 7:53 AM	04/02/08 1:54 PM	Liro-Rangel, Antonio	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	6.02
04/02/08	04/02/08 7:53 AM	04/02/08 12:25 PM	Calva, Alvaro	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	4.54
04/02/08	04/02/08 9:04 AM	04/02/08 1:00 PM	Mitchell, Keith	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	3.94
04/02/08	04/02/08 9:04 AM	04/02/08 9:57 AM	Dechant, Zed	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	0.89
20-Casework Assembly							30.10
30-Finish							
04/02/08	04/02/08 10:16 AM	04/02/08 12:16 PM	Brown, Christopher	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	2.00
04/03/08	04/03/08 7:12 AM	04/03/08 9:12 AM	Aguilar, Jorge	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	2.00
04/03/08	04/03/08 8:19 AM	04/03/08 10:00 AM	Pierce, David 'BO'	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	1.68
04/04/08	04/04/08 7:00 AM	04/04/08 7:36 AM	Pierce, David 'BO'	9008-Kitchen Cabinets 682	107-Rm 682	05-1450-ArraBelle	0.32
30-Finish							6.00
9008 - Kitchen Cabinets 682							36.10



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9009 - Vanity Cabinets 682							
20-Casework Assembly							
04/02/08	04/02/08 9:04 AM	04/02/08 1:21 PM	Calva, Alvaro	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	4.28
04/02/08	04/02/08 9:57 AM	04/02/08 2:00 PM	Dechant, Zed	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	4.05
04/02/08	04/02/08 1:00 PM	04/02/08 2:00 PM	Mitchell, Keith	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	1.00
04/03/08	04/03/08 6:00 AM	04/03/08 10:17 AM	Knodel, Winstine	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	4.28
04/03/08	04/03/08 6:00 AM	04/03/08 10:17 AM	Liro-Rangel, Antonio	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	4.28
04/03/08	04/03/08 6:00 AM	04/03/08 9:17 AM	Mitchell, Keith	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	3.28
04/03/08	04/03/08 6:00 AM	04/03/08 6:14 AM	Dechant, Zed	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	0.23
20-Casework Assembly							21.42
30-Finish							
04/03/08	04/03/08 9:17 AM	04/03/08 9:24 AM	Aguilar, Jorge	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	0.13
04/04/08	04/04/08 6:00 AM	04/04/08 7:10 AM	Coyazo, Federico	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	1.17
04/04/08	04/04/08 6:41 AM	04/04/08 7:36 AM	Burley, Maurice	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	0.92
04/04/08	04/04/08 9:52 AM	04/04/08 10:54 AM	Aguilar, Jorge	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	1.03
04/07/08	04/07/08 6:36 AM	04/07/08 6:46 AM	Burley, Maurice	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	0.17
04/08/08	04/08/08 1:52 PM	04/08/08 1:56 PM	Burley, Maurice	9009-Vanity Cabinets 682	107-Rm 682	05-1450-ArraBelle	0.08
30-Finish							3.50
9009 - Vanity Cabinets 682							24.92



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9010 - Closet Shelving 682							
30-Finish							
04/02/08	04/02/08 12:16 PM	04/02/08 12:40 PM	Brown, Christopher	9010-Closet Shelving 682	107-Rm 682	05-1450-ArraBelle	0.39
04/03/08	04/03/08 7:48 AM	04/03/08 9:10 AM	Brown, Christopher	9010-Closet Shelving 682	107-Rm 682	05-1450-ArraBelle	1.38
04/03/08	04/03/08 9:12 AM	04/03/08 9:17 AM	Aguilar, Jorge	9010-Closet Shelving 682	107-Rm 682	05-1450-ArraBelle	0.08
04/03/08	04/03/08 9:24 AM	04/03/08 11:05 AM	Aguilar, Jorge	9010-Closet Shelving 682	107-Rm 682	05-1450-ArraBelle	1.68
04/04/08	04/04/08 7:10 AM	04/04/08 7:12 AM	Coyazo, Federico	9010-Closet Shelving 682	107-Rm 682	05-1450-ArraBelle	0.03
04/04/08	04/04/08 9:52 AM	04/04/08 11:36 AM	Coyazo, Federico	9010-Closet Shelving 682	107-Rm 682	05-1450-ArraBelle	1.73
30-Finish							5.30
9010 - Closet Shelving 682							5.30
9012 - Ceiling Beams 682							
30-Finish							
04/11/08	04/11/08 6:00 AM	04/11/08 4:00 PM	Aguilar, Jorge	9012-Ceiling Beams 682	107-Rm 682	05-1450-ArraBelle	0.08
04/15/08	04/15/08 2:11 PM	04/15/08 5:09 PM	Tlatenco, Moises	9012-Ceiling Beams 682	107-Rm 682	05-1450-ArraBelle	2.98
04/15/08	04/15/08 2:18 PM	04/15/08 4:00 PM	Aguilar, Jorge	9012-Ceiling Beams 682	107-Rm 682	05-1450-ArraBelle	1.70
04/15/08	04/15/08 5:43 PM	04/15/08 5:59 PM	Brown, Christopher	9012-Ceiling Beams 682	107-Rm 682	05-1450-ArraBelle	0.28
04/16/08	04/16/08 6:00 AM	04/16/08 8:41 AM	Brown, Christopher	9012-Ceiling Beams 682	107-Rm 682	05-1450-ArraBelle	2.69



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9012 - Ceiling Beams 682							
04/16/08	04/16/08 6:00 AM	04/16/08 7:11 AM	Aguilar, Jorge	9012-Ceiling Beams 682	107-Rm 682	05-1450-ArraBelle	1.19
30-Finish							8.93
9012 - Ceiling Beams 682							8.93
9058 - Toe Kick Material 3/4" solid profiled							
10-Lumber							
04/03/08	04/03/08 12:58 PM	04/03/08 1:22 PM	Najera, Marcos	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	0.40
04/07/08	04/07/08 8:30 AM	04/07/08 8:54 AM	Gelroth, Brandon	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	0.40
04/07/08	04/07/08 12:51 PM	04/07/08 1:15 PM	Lucas, Ronald	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	0.40
10-Lumber							1.20
30-Finish							
04/10/08	04/10/08 12:22 PM	04/10/08 6:00 PM	Brown, Christopher	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	5.62
04/11/08	04/11/08 2:59 PM	04/11/08 6:00 PM	Smith, Gerald	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	3.02
04/14/08	04/14/08 6:00 AM	04/14/08 8:22 AM	Brown, Christopher	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	2.38
04/14/08	04/14/08 6:00 AM	04/14/08 10:58 AM	Smith, Gerald	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	4.98
04/14/08	04/14/08 8:37 AM	04/14/08 12:22 PM	Kim, Yong	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	2.62
04/14/08	04/14/08 12:40 PM	04/14/08 2:58 PM	Kim, Yong	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	2.30
04/14/08	04/14/08 12:59 PM	04/14/08 5:19 PM	Barrios, Bernardo	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	4.33



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9058 - Toe Kick Material 3/4" solid profiled							
04/15/08	04/15/08 3:27 PM	04/15/08 6:00 PM	Barrios, Bernardo	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	2.55
04/16/08	04/16/08 6:00 AM	04/16/08 7:15 AM	Barrios, Bernardo	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	1.12
04/16/08	04/16/08 7:26 AM	04/16/08 10:30 AM	Kim, Yong	9058-Toe Kick Material 3/4" solid profiled	113-NWM Trim and Misc.	05-1450-ArraBelle	3.08
30-Finish							32.00
9058 - Toe Kick Material 3/4" solid profiled							33.20
9061 - Curved Base 629							
10-Lumber							
04/01/08	04/01/08 6:00 AM	04/01/08 6:40 AM	Najera, Marcos	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	0.67
04/01/08	04/01/08 9:12 AM	04/01/08 9:38 AM	Lucas, Ronald	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	0.43
04/01/08	04/01/08 11:20 AM	04/01/08 11:34 AM	Lucas, Ronald	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	0.24
04/03/08	04/03/08 6:00 AM	04/03/08 6:40 AM	Gelroth, Brandon	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	0.67
10-Lumber							2.00
25-Custom Bench							
04/04/08	04/04/08 7:52 AM	04/04/08 12:40 PM	Davies, Ronald	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	4.80
25-Custom Bench							4.80
30-Finish							
04/07/08	04/07/08 12:40 PM	04/07/08 1:12 PM	Kim, Yong	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	0.53
04/07/08	04/07/08 5:04 PM	04/07/08 5:36 PM	Smith, Gerald	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	0.53



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9061 - Curved Base 629							
04/07/08	04/07/08 5:37 PM	04/07/08 5:59 PM	Brown, Christopher	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	0.38
04/08/08	04/08/08 6:00 AM	04/08/08 6:09 AM	Brown, Christopher	9061-Curved Base 629	113-NWM Trim and Misc.	05-1450-ArraBelle	0.15
30-Finish							1.60
9061 - Curved Base 629							8.40
9063 - Entry Columns 429							
15-Machine							
04/01/08	04/01/08 1:29 PM	04/01/08 1:45 PM	Hernandez, Juan	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	0.27
04/03/08	04/03/08 11:22 AM	04/03/08 11:38 AM	Munaton, Presiliano	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	0.27
04/03/08	04/03/08 5:26 PM	04/03/08 5:42 PM	Coyazo, Federico	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	0.27
15-Machine							0.80
25-Custom Bench							
04/07/08	04/07/08 6:00 AM	04/07/08 10:48 AM	Davies, Ronald	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	4.80
25-Custom Bench							4.80
30-Finish							
04/08/08	04/08/08 12:48 PM	04/08/08 1:52 PM	Medina, Jimmy J	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	1.07
04/08/08	04/08/08 12:48 PM	04/08/08 1:52 PM	Barrios, Bernardo	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	1.07
04/08/08	04/08/08 12:48 PM	04/08/08 1:52 PM	Burley, Maurice	9063-Entry Columns 429	50-Rm 429	05-1450-ArraBelle	1.07
30-Finish							3.20
9063 - Entry Columns 429							8.80



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9064 - Bathroom tub panel 429							
10-Lumber							
04/01/08	04/01/08 6:40 AM	04/01/08 7:44 AM	Najera, Marcos	9064-Bathroom tub panel 429	50-Rm 429	05-1450-ArraBelle	1.07
04/01/08	04/01/08 11:34 AM	04/01/08 12:38 PM	Lucas, Ronald	9064-Bathroom tub panel 429	50-Rm 429	05-1450-ArraBelle	1.07
04/03/08	04/03/08 6:40 AM	04/03/08 7:44 AM	Gelroth, Brandon	9064-Bathroom tub panel 429	50-Rm 429	05-1450-ArraBelle	1.07
10-Lumber							3.20
25-Custom Bench							
04/04/08	04/04/08 7:52 AM	04/04/08 2:16 PM	Fesing, Martin	9064-Bathroom tub panel 429	50-Rm 429	05-1450-ArraBelle	6.40
25-Custom Bench							6.40
30-Finish							
04/07/08	04/07/08 2:16 PM	04/07/08 3:20 PM	Kim, Yong	9064-Bathroom tub panel 429	50-Rm 429	05-1450-ArraBelle	1.07
04/07/08	04/07/08 2:16 PM	04/07/08 3:20 PM	Tlatenco, Moises	9064-Bathroom tub panel 429	50-Rm 429	05-1450-ArraBelle	1.07
04/07/08	04/07/08 5:36 PM	04/07/08 6:00 PM	Smith, Gerald	9064-Bathroom tub panel 429	50-Rm 429	05-1450-ArraBelle	0.40
04/08/08	04/08/08 6:00 AM	04/08/08 6:40 AM	Smith, Gerald	9064-Bathroom tub panel 429	50-Rm 429	05-1450-ArraBelle	0.67
30-Finish							3.20
9064 - Bathroom tub panel 429							12.80
9073 - Kitchen Cabinets 755							
15-Machine							
04/10/08	04/10/08 6:00 AM	04/10/08 3:00 PM	Hernandez, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	9.00



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9073 - Kitchen Cabinets 755							
04/10/08	04/10/08 6:00 AM	04/10/08 3:00 PM	Munaton, Presiliano	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	9.00
04/10/08	04/10/08 6:00 AM	04/10/08 7:26 AM	Geske, Daniel	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	4.47
04/10/08	04/10/08 6:00 AM	04/10/08 7:25 AM	Gelroth, Brandon	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	1.43
04/10/08	04/10/08 9:36 AM	04/10/08 3:47 PM	Geske, Daniel	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	5.33
04/10/08	04/10/08 11:52 AM	04/10/08 2:59 PM	Gelroth, Brandon	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	3.13
04/10/08	04/10/08 12:44 PM	04/10/08 3:00 PM	Rosales, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	2.27
04/11/08	04/11/08 6:00 AM	04/11/08 6:48 AM	Hernandez, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.80
04/11/08	04/11/08 6:00 AM	04/11/08 6:48 AM	Munaton, Presiliano	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.80
04/11/08	04/11/08 6:00 AM	04/11/08 1:31 PM	Rosales, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	7.53
04/11/08	04/11/08 6:00 AM	04/11/08 11:14 AM	Gelroth, Brandon	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	5.23
15-Machine							49.00
20-Casework Assembly							
04/14/08	04/14/08 6:48 AM	04/14/08 8:32 AM	Knodel, Winstine	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	1.74
04/14/08	04/14/08 6:48 AM	04/14/08 8:32 AM	Liro-Rangel, Antonio	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	1.74
04/14/08	04/14/08 6:48 AM	04/14/08 2:48 PM	Calva, Alvaro	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	8.00
04/14/08	04/14/08 6:48 AM	04/14/08 2:48 PM	Dechant, Zed	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	8.00



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9073 - Kitchen Cabinets 755							
04/14/08	04/14/08 6:48 AM	04/14/08 3:48 PM	Rosales, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	9.00
04/15/08	04/15/08 6:00 AM	04/15/08 6:47 AM	Calva, Alvaro	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.78
04/15/08	04/15/08 6:00 AM	04/15/08 12:36 PM	Dechant, Zed	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	6.60
04/15/08	04/15/08 6:00 AM	04/15/08 11:36 AM	Rosales, Juan	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	5.60
04/15/08	04/15/08 9:10 AM	04/15/08 1:59 PM	Knodel, Winstine	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	4.83
04/15/08	04/15/08 9:10 AM	04/15/08 1:59 PM	Liro-Rangel, Antonio	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	4.83
04/15/08	04/15/08 9:10 AM	04/15/08 1:59 PM	Calva, Alvaro	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	4.83
04/16/08	04/16/08 6:00 AM	04/16/08 2:00 PM	Knodel, Winstine	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	8.00
04/16/08	04/16/08 6:00 AM	04/16/08 2:00 PM	Liro-Rangel, Antonio	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	8.00
04/16/08	04/16/08 6:00 AM	04/16/08 6:59 AM	Calva, Alvaro	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.98
04/17/08	04/17/08 6:00 AM	04/17/08 6:01 AM	Knodel, Winstine	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.02
04/17/08	04/17/08 6:00 AM	04/17/08 6:01 AM	Liro-Rangel, Antonio	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.02
20-Casework Assembly							73.00
30-Finish							
04/17/08	04/17/08 6:01 AM	04/17/08 10:01 AM	Rubio, Ussiel	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	4.00
04/17/08	04/17/08 11:41 AM	04/17/08 3:00 PM	Kim, Yong	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	3.32



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9073 - Kitchen Cabinets 755							
04/17/08	04/17/08 1:30 PM	04/17/08 3:00 PM	Burley, Maurice	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	1.50
04/18/08	04/18/08 6:00 AM	04/18/08 8:30 AM	Burley, Maurice	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	2.50
04/18/08	04/18/08 6:00 AM	04/18/08 6:40 AM	Kim, Yong	9073-Kitchen Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.68
30-Finish							12.00
9073 - Kitchen Cabinets 755							134.00
9074 - Vanity Cabinets 755							
20-Casework Assembly							
04/10/08	04/10/08 6:00 AM	04/10/08 1:00 PM	Knodel, Winstine	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	7.00
04/10/08	04/10/08 6:00 AM	04/10/08 1:00 PM	Liro-Rangel, Antonio	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	7.00
04/10/08	04/10/08 6:00 AM	04/10/08 1:00 PM	Dechant, Zed	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	7.00
04/10/08	04/10/08 6:46 AM	04/10/08 1:46 PM	Calva, Alvaro	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	7.00
04/15/08	04/15/08 8:51 AM	04/15/08 12:15 PM	Mitchell, Keith	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	3.40
04/15/08	04/15/08 1:06 PM	04/15/08 2:00 PM	Mitchell, Keith	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.90
04/16/08	04/16/08 6:00 AM	04/16/08 8:42 AM	Mitchell, Keith	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	2.70
20-Casework Assembly							35.00
30-Finish							
04/17/08	04/17/08 6:00 AM	04/17/08 6:01 AM	Rubio, Ussiel	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.02



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9074 - Vanity Cabinets 755							
04/17/08	04/17/08 10:01 AM	04/17/08 11:39 AM	Rubio, Ussiel	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	1.65
04/17/08	04/17/08 1:30 PM	04/17/08 3:00 PM	Kim, Yong	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	1.50
04/17/08	04/17/08 1:39 PM	04/17/08 3:00 PM	Burley, Maurice	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	1.35
04/18/08	04/18/08 6:00 AM	04/18/08 6:19 AM	Burley, Maurice	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.32
04/18/08	04/18/08 6:00 AM	04/18/08 6:10 AM	Kim, Yong	9074-Vanity Cabinets 755	66-Rm 755	05-1450-ArraBelle	0.17
30-Finish							5.00
9074 - Vanity Cabinets 755							40.00
9075 - Closet Shelving 755							
25-Custom Bench							
04/10/08	04/10/08 6:00 AM	04/10/08 1:00 PM	Davies, Ronald	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	7.00
04/10/08	04/10/08 6:00 AM	04/10/08 1:00 PM	Weickum, Michael	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	7.00
25-Custom Bench							14.00
30-Finish							
04/16/08	04/16/08 10:35 AM	04/16/08 2:06 PM	Rubio, Ussiel	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	2.39
04/17/08	04/17/08 11:39 AM	04/17/08 2:00 PM	Rubio, Ussiel	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	2.35
04/17/08	04/17/08 1:30 PM	04/17/08 3:00 PM	Kim, Yong	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	1.50
04/17/08	04/17/08 1:56 PM	04/17/08 3:00 PM	Burley, Maurice	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	1.07



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9075 - Closet Shelving 755							
04/18/08	04/18/08 6:00 AM	04/18/08 11:55 AM	Burley, Maurice	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	5.93
04/18/08	04/18/08 6:00 AM	04/18/08 11:30 AM	Kim, Yong	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	5.50
04/18/08	04/18/08 6:00 AM	04/18/08 8:15 AM	Rubio, Ussiel	9075-Closet Shelving 755	66-Rm 755	05-1450-ArraBelle	2.26
30-Finish							21.00
9075 - Closet Shelving 755							35.00
9076 - Ceiling Beams 755							
25-Custom Bench							
04/10/08	04/10/08 6:00 AM	04/10/08 12:24 PM	Taylor, Russell	9076-Ceiling Beams 755	66-Rm 755	05-1450-ArraBelle	6.40
04/10/08	04/10/08 6:00 AM	04/10/08 12:24 PM	Lopez, Raul	9076-Ceiling Beams 755	66-Rm 755	05-1450-ArraBelle	6.40
25-Custom Bench							12.80
30-Finish							
04/17/08	04/17/08 2:07 PM	04/17/08 2:59 PM	Burley, Maurice	9076-Ceiling Beams 755	66-Rm 755	05-1450-ArraBelle	0.88
04/17/08	04/17/08 4:55 PM	04/17/08 2:59 PM	Kim, Yong	9076-Ceiling Beams 755	66-Rm 755	05-1450-ArraBelle	-1.92
04/18/08	04/18/08 6:00 AM	04/18/08 8:27 AM	Burley, Maurice	9076-Ceiling Beams 755	66-Rm 755	05-1450-ArraBelle	2.45
04/18/08	04/18/08 6:00 AM	04/18/08 11:15 AM	Kim, Yong	9076-Ceiling Beams 755	66-Rm 755	05-1450-ArraBelle	5.25
04/18/08	04/18/08 10:20 AM	04/18/08 1:40 PM	Barrios, Bernardo	9076-Ceiling Beams 755	66-Rm 755	05-1450-ArraBelle	3.33
30-Finish							10.00
9076 - Ceiling Beams 755							22.80



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9082 - Vanity Cabinet Bath 23							
20-Casework Assembly							
04/02/08	04/02/08 6:55 AM	04/02/08 7:55 AM	Rosales, Juan	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	1.00
04/02/08	04/02/08 12:25 PM	04/02/08 1:25 PM	Calva, Alvaro	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	1.00
04/03/08	04/03/08 6:00 AM	04/03/08 2:00 PM	Knodel, Winstine	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	0.10
04/03/08	04/03/08 6:00 AM	04/03/08 2:00 PM	Liro-Rangel, Antonio	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	0.10
04/03/08	04/03/08 10:17 AM	04/03/08 11:11 AM	Knodel, Winstine	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	0.90
04/03/08	04/03/08 10:17 AM	04/03/08 11:11 AM	Liro-Rangel, Antonio	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	0.90
20-Casework Assembly							4.00
30-Finish							
04/14/08	04/14/08 7:20 AM	04/14/08 8:00 AM	Aguilar, Jorge	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	0.67
04/18/08	04/18/08 6:00 AM	04/18/08 6:40 AM	Burley, Maurice	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	0.67
04/18/08	04/18/08 6:40 AM	04/18/08 6:55 AM	Kim, Yong	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	0.23
04/18/08	04/18/08 7:15 AM	04/18/08 7:41 AM	Kim, Yong	9082-Vanity Cabinet Bath 23	119-Rm 487	05-1450-ArraBelle	0.43
30-Finish							2.00
9082 - Vanity Cabinet Bath 23							6.00
9107 - Newel posts,handrail and floor plate Condo 643							
10-Lumber							



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9107 - Newel posts,handrail and floor plate Condo 643							
04/08/08	04/08/08 6:00 AM	04/08/08 6:00 PM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.20
04/08/08	04/08/08 6:00 AM	04/08/08 6:00 PM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.02
04/08/08	04/08/08 8:25 AM	04/08/08 8:45 AM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.35
04/10/08	04/10/08 8:04 AM	04/10/08 8:38 AM	Najera, Marcos	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.57
04/10/08	04/10/08 5:20 PM	04/10/08 5:54 PM	Lucas, Ronald	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.57
10-Lumber							1.70
15-Machine							
04/08/08	04/08/08 6:00 AM	04/08/08 6:00 PM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.20
04/08/08	04/08/08 6:00 AM	04/08/08 6:00 PM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.02
04/08/08	04/08/08 8:45 AM	04/08/08 8:48 AM	Gelroth, Brandon	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.07
04/08/08	04/08/08 12:30 PM	04/08/08 12:47 PM	Bergeson, Richard	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.28
04/09/08	04/09/08 2:48 PM	04/09/08 3:05 PM	Feigt, Arthur	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.28
15-Machine							0.85



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9107 - Newel posts,handrail and floor plate Condo 643							
25-Custom Bench							
04/14/08	04/14/08 12:44 PM	04/14/08 4:00 PM	Mitchell, Keith	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	3.27
04/15/08	04/15/08 6:00 AM	04/15/08 8:51 AM	Mitchell, Keith	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	2.85
04/15/08	04/15/08 8:19 AM	04/15/08 1:25 PM	Cochran, Jarrett	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	5.10
25-Custom Bench							11.22
30-Finish							
04/16/08	04/16/08 2:56 PM	04/16/08 5:46 PM	Smith, Gerald	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	2.83
04/18/08	04/18/08 6:00 AM	04/18/08 6:00 PM	Burley, Maurice	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	0.07
04/18/08	04/18/08 10:18 AM	04/18/08 11:57 AM	Brown, Christopher	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	1.65
04/18/08	04/18/08 11:41 AM	04/18/08 2:26 PM	Burley, Maurice	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	2.77
04/21/08	04/21/08 6:00 AM	04/21/08 7:11 AM	Brown, Christopher	9107-Newel posts,handrail and floor plate Condo 643	81-Rm 643	05-1450-ArraBelle	1.18
30-Finish							8.50
9107 - Newel posts,handrail and floor plate Condo 643							22.27
9110 - Kitchen Island Cabinets 672							
20-Casework Assembly							



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9110 - Kitchen Island Cabinets 672							
04/02/08	04/02/08 7:55 AM	04/02/08 9:20 AM	Rosales, Juan	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	1.42
04/02/08	04/02/08 9:44 AM	04/02/08 10:37 AM	Rosales, Juan	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.88
04/02/08	04/02/08 1:21 PM	04/02/08 2:00 PM	Calva, Alvaro	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.65
04/03/08	04/03/08 6:00 AM	04/03/08 2:00 PM	Knodel, Winstine	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.10
04/03/08	04/03/08 6:00 AM	04/03/08 2:00 PM	Liro-Rangel, Antonio	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.10
04/03/08	04/03/08 6:00 AM	04/03/08 7:39 AM	Calva, Alvaro	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	1.65
04/03/08	04/03/08 9:17 AM	04/03/08 11:35 AM	Mitchell, Keith	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	2.30
04/03/08	04/03/08 11:11 AM	04/03/08 1:23 PM	Knodel, Winstine	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	2.20
04/03/08	04/03/08 11:11 AM	04/03/08 1:23 PM	Liro-Rangel, Antonio	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	2.20
20-Casework Assembly							11.50
30-Finish							
04/18/08	04/18/08 9:21 AM	04/18/08 10:21 AM	Burley, Maurice	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	1.00
04/21/08	04/21/08 6:52 AM	04/21/08 7:52 AM	Kim, Yong	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	1.00
04/22/08	04/22/08 1:05 PM	04/22/08 2:05 PM	Brown, Christopher	9110-Kitchen Island Cabinets 672	46-Rm 672	05-1450-ArraBelle	1.00
30-Finish							3.00
9110 - Kitchen Island Cabinets 672							14.50



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9111 - Vanity Cabinets 672							
20-Casework Assembly							
04/02/08	04/02/08 10:37 AM	04/02/08 3:00 PM	Rosales, Juan	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	4.38
04/02/08	04/02/08 1:25 PM	04/02/08 1:59 PM	Calva, Alvaro	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.58
04/03/08	04/03/08 6:00 AM	04/03/08 2:00 PM	Knodel, Winstine	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.10
04/03/08	04/03/08 6:00 AM	04/03/08 2:00 PM	Liro-Rangel, Antonio	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.10
04/03/08	04/03/08 6:00 AM	04/03/08 2:24 PM	Calva, Alvaro	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.39
04/03/08	04/03/08 6:14 AM	04/03/08 11:26 AM	Dechant, Zed	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	5.20
04/03/08	04/03/08 7:39 AM	04/03/08 11:52 AM	Calva, Alvaro	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	4.22
04/03/08	04/03/08 7:59 AM	04/03/08 8:48 AM	Rosales, Juan	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.82
04/03/08	04/03/08 1:23 PM	04/03/08 2:00 PM	Knodel, Winstine	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.62
04/03/08	04/03/08 1:23 PM	04/03/08 2:00 PM	Liro-Rangel, Antonio	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.62
04/04/08	04/04/08 6:00 AM	04/04/08 10:28 AM	Knodel, Winstine	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	4.48
04/04/08	04/04/08 6:00 AM	04/04/08 10:28 AM	Liro-Rangel, Antonio	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	4.48
20-Casework Assembly							26.00
30-Finish							
04/18/08	04/18/08 9:26 AM	04/18/08 10:46 AM	Burley, Maurice	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	1.33



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9111 - Vanity Cabinets 672							
04/21/08	04/21/08 7:52 AM	04/21/08 9:12 AM	Kim, Yong	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	1.33
04/22/08	04/22/08 2:05 PM	04/22/08 3:00 PM	Brown, Christopher	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.92
04/23/08	04/23/08 6:00 AM	04/23/08 6:24 AM	Brown, Christopher	9111-Vanity Cabinets 672	46-Rm 672	05-1450-ArraBelle	0.42
30-Finish							4.00
9111 - Vanity Cabinets 672							30.00
9112 - Closet Shelving 672							
15-Machine							
04/01/08	04/01/08 11:36 AM	04/01/08 12:10 PM	Geske, Daniel	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	0.58
04/02/08	04/02/08 7:31 AM	04/02/08 8:05 AM	Munaton, Presiliano	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	0.58
04/02/08	04/02/08 7:54 AM	04/02/08 8:28 AM	Hernandez, Juan	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	0.58
15-Machine							1.74
25-Custom Bench							
04/04/08	04/04/08 11:16 AM	04/04/08 1:59 PM	Taylor, Russell	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	2.73
04/07/08	04/07/08 6:00 AM	04/07/08 9:04 AM	Taylor, Russell	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	3.07
25-Custom Bench							5.80
30-Finish							
04/18/08	04/18/08 9:41 AM	04/18/08 12:01 PM	Burley, Maurice	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	2.33
04/21/08	04/21/08 8:36 AM	04/21/08 10:56 AM	Kim, Yong	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	2.33



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9112 - Closet Shelving 672							
04/22/08	04/22/08 6:43 AM	04/22/08 9:03 AM	Rubio, Ussiel	9112-Closet Shelving 672	46-Rm 672	05-1450-ArraBelle	2.33
30-Finish							7.00
9112 - Closet Shelving 672							14.54
9113 - Ceiling Beams 672							
5-Engineering							
04/07/08	04/07/08 11:07 AM	04/07/08 3:47 PM	Stein, Terrence	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	4.68
5-Engineering							4.68
15-Machine							
04/10/08	04/10/08 3:47 PM	04/10/08 6:00 PM	Bergeson, Richard	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	2.22
04/10/08	04/10/08 3:47 PM	04/10/08 6:00 PM	Geske, Daniel	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	2.22
04/10/08	04/10/08 5:29 PM	04/10/08 6:00 PM	Munaton, Presiliano	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.52
04/11/08	04/11/08 6:00 AM	04/11/08 8:35 AM	Munaton, Presiliano	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	2.60
04/11/08	04/11/08 6:00 AM	04/11/08 6:53 AM	Bergeson, Richard	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.90
04/11/08	04/11/08 6:00 AM	04/11/08 6:53 AM	Geske, Daniel	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.90
15-Machine							9.35
25-Custom Bench							
04/14/08	04/14/08 8:35 AM	04/14/08 1:15 PM	Kotlyar, Roman	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	4.68
04/14/08	04/14/08 2:30 PM	04/14/08 4:00 PM	Pracht, Dennis	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	1.50



Work Schedule Detail

Trial Schedule

Booking Date	Start Time	Finish Time	Employee	Work Order	Item	Job	Scheduled Hours
9113 - Ceiling Beams 672							
04/15/08	04/15/08 6:00 AM	04/15/08 9:10 AM	Pracht, Dennis	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	3.18
25-Custom Bench							9.35
30-Finish							
04/16/08	04/16/08 2:38 PM	04/16/08 4:20 PM	Smith, Gerald	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	1.70
04/18/08	04/18/08 6:00 AM	04/18/08 6:00 PM	Burley, Maurice	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.07
04/18/08	04/18/08 11:37 AM	04/18/08 1:14 PM	Burley, Maurice	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	1.63
04/18/08	04/18/08 5:10 PM	04/18/08 5:59 PM	Kim, Yong	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.83
04/21/08	04/21/08 6:00 AM	04/21/08 6:52 AM	Kim, Yong	9113-Ceiling Beams 672	46-Rm 672	05-1450-ArraBelle	0.87
30-Finish							5.10
9113 - Ceiling Beams 672							28.48
Total for this selection:							568.94